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DETERMINATIVE CONSTITUTIONAL PROVISIONS, STATUTES, RULES, ETC, 
There are no constitutional provisions, statutes, or rules, 
whose interpretation is determinative of the issues on appeal. 
STATEMENT OF THE CASE 
Nature of the Case 
This case involves a contract between SLCC and James for the 
construction of a public water pipeline construction project 
known as the Big Cottonwood Conduit Extension -Terminal Park 
Transmission Pipeline ("The Project"). SLCC and James both filed 
separate actions against each other, which actions were 
subsequently consolidated. Generally, SLCC seeks to recover in 
excess of $2,000,000.00 for the costs of correcting defects in 
the work performed by James. 
SLCC claims that James, inter alia, failed to properly bed 
and support the pipe, failed to remove oversized rocks, asphalt 
and other debris from the backfill which resulted in damage to 
the pipe, and failed to properly backfill and compact the trench. 
SLCC further contends that James' workers were instructed to 
conceal defective work from SLCC and to change its construction 
methods when SLCC personnel were on the jobsite. Jcimes contends 
that the defects were SLCC's responsibility and seeks in its 
Complaint to recover damages for "extras" consisting of delay, 
construction sequence changes, standby time, remedial work and 
lost profits. 
Course of Proceedings and Disposition by Trial Court 
On April 11, 1988, the District Court heard arguments on 
2 
SLCC's Motion for Partial Summary Judgment. SLCC requested the 
!' 11 l 1 I' in part i a I 'summary 1 udgment I iv • i r o f s I rf' w i* h 
respect Lo. ( a I the ihjiiiplaint o! I riim 's il m alleged LAII I UM I Ik 
claim consisting of alleqecl delay, I nnlh/ tin i- construction 
sequrnv. e i. harki-a-* , Mud remedial • M 1 ' J , fl ' interpretation 
of certain contract clauses relating In Janes1 defenses to SLCC's 
Complaint such as responsibility for m linni ancj baoKfiil 
4 l l . l L L „ i » 1 » > H 'HIpHM I i i I I 111 i i # • M l i J r M I I I I I I I ' I I ' I I I I 
14
 r 1988, the District Court entered its Memorandum Decision 
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 t II II mi I II 1 MMM I I I I 
D i s t r i c t r.'ourt r u l e d t h a i lames was not e n t i t l e d t o r e c o v e r y on 
i t s e v t i i in I i I in in IIII liberalise t h e r e were no w r i t t e n e x t r a work 
o r d e r s a s r e q u i r e d by tin.1 l u n t r a c t . {k, J J J i In a d d i t i o n , t h e 
D i s t r i c t Court s e p a r a t e l y a d d r e s s e d H U M i\t t h e i t ems making up 
fumes" e "h I i i inn I i I <i mi m III HI I del >o' s t a n d - b y f i n e c o n s t rmirt i on 
s e q u e n c e chant ies , r e p a i r of d e f e c t s diid l u s t p r o f i t s , ind i u l e d , 
i n d e p e n d e n t of i t s r u l i n g nn t h e e x t r a wmk i s s u e , t h a t James was 
ni t put* i I I f ul I ii i i covei for an / fit t h e s e i t e m s under t h e 
C o n t r a t t m r " r 1 m • 
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Motion by James" LI- IIH uidei . ^nai |udgment 
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pursuant to 54(b), Utah Rules of Civil Procedure, The form of 
the Order of Summary Judgment and Findings of fact and 
Conclusions of Law was determined by the Court and the Motion for 
Entry of Final Judgment under Rule 54(b) was granted. (R. 952). 
On May 4, 1988, the District Court entered the Order for 
Partial Summary Judgment1, (R. 952), and on May 17, 1988, the 
Court entered an Order of Final Judgment relative to the Partial 
Summary Judgment. (R. 962). James filed its Notice of Appeal 
on June 20, 1988 from that portion of the District Court's ruling 
dismissing the Complaint of James. (R. 996). James1 submitted a 
separate Petition to the Supreme Court for Interlocutory Appeal 
on the issues of responsibility for bedding and backfill 
material, compaction of materials, and inspection of the project. 
This Petition was denied by the Supreme Court on July 27, 1988. 
UNDISPUTED FACTS 
Facts Presented to District Court2 
On July 8, 1983, James Constructors, ("James"), contracted 
with SLCC to construct a public water pipeline along the East 
1
 A duplicative Order of Partial Summary Judgment was 
subsequently entered with Findings of Fact and Conclusions of Law 
on June 1, 1988. (R. 972-982). 
§hese undisputed facts were presented to the District 
Court on SLCC's Motion for Partial Summary Judgment. (R. 513). 
James did not dispute or raise as genuine issues of material 
fact, by affidavit or otherwise, any of the following facts, (R. 
654), which are, therefore, deemed admitted pursuant to Rule 3, 
Supplementary Rules of Practice for the Third Judicial District 
Court. 
4 
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S LCC after de f - I i scovered il Exh ib i t "" \» ; 
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 A copy of
 r e i e v a n t portions of the subject contract are 
attached herewith as Exhibit "1" in the Addendum. The Exhibits 
in the Addendum, are the exhibits presented by SLCC to the 
District Colli: t . 
1
 ?i i lswers of James to SLCC's First Set of Interrogatories 
5 1,- 65 6 6 and 67 attached herewith as Exhibi t "3M; " 
5 
items, and for demobilization costs relative to James1 
termination from the Project, (Exhibit "2"; R. 573). The amount 
James claims for lost profits is included in the above amounts. 
(Exhibit "4", R. 612). 
James1 admits that the cost of completing the Project, had 
James remained on the job, cannot be determined and any attempt 
to determine such amount would "involve speculation". (Exhibit 
"4"; R. 612). 
James contends that the failures and defects in the project 
resulted from bedding and backfill materials which it contends 
were unsuitable but were used by James throughout the Project to 
avoid the expense of imported material. (R. 614). James, on 
occasion, used import materials for bedding and backfill at 
James1 expense. (Deposition of Jim Foreman, p. 51, 65-66, R. 
1035; R. 634). James claims that the existing native soils it 
used as bedding and backfill were unsuitable and that it knew 
this before it used them. (Deposition of Jack Nielson, R. 1048; 
Deposition of Bill Erickson, R. 1047; R. 634). James was told by 
SLCC inspectors to dry the material if it was too W€*t or, in the 
alternative, to import materials. (Deposition of Bill Erickson, 
R. 1047; R. 634). 
James Foreman, President of James, interpreted the 
specifications as not requiring existing materials. (Foreman 
Deposition, p. 40, R. 365; R. 634). James Foreman, President of 
James, stated that "if the material as prescribed by the 
specifications had been used, I don't feel the failures would 
6 
have existed". (Foreman Deposition, p. 40, R. 365; R. 634). 
Response to James1 Statement of Facts 
James sets forth in its Statement of Facts, and throughout 
its Brief, numerous alleged facts without any reference to the 
record or source of admissible evidence. All such allegations 
should be disregarded by the Court. Dirks v. Goodwill, 81 Utah 
Adv. Rep. 30 (Ct.App. 1988). Additionally, many of James1 
statements of alleged facts throughout its Brief are inaccurate 
or incomplete representations of the deposition testimony 
referred to, are taken out of context, are not found in the 
deposition testimony referred to, or are otherwise inaccurate. 
James1 suggestion in its Statement of Facts that James was 
to backfill the trench and achieve backfill compaction as 
"ordered by the City" is misleading. The degree of compaction to 
be achieved was determined by the specifications. SLCC made 
random spot checks of the work performed by James. (Deposition 
of Evans T. Doxey, pp. 19-20, R. 363; R. 634). As discussed in 
the Argument, 96% compaction is what James was paid to perform 
and any inspections or tests by SLCC were for SLCC's benefit and 
did not relieve James of its obligation to perform. 
James1 statement that SLCC "insisted on James using native 
material" throughout the project is inaccurate and unsupported by 
the record. Bill Erickson, James1 superintendent, testified in 
his deposition that James1 was free to use import on the project. 
In fact, Erickson admitted that SLCC inspectors suggested several 
times that James use import material. 
7 
A He [Washburn] said that he had requested select 
backfill right at the beginning of the projectr and the 
City had turned him down, wouldn't let him bring select 
backfill in. 
Q At the City's expense, is that correct? 
A Yes. 
Q But if James wanted to use it, they could have— 
you could have paid for it and used it; is that 
correct? 
A Yes. 
(Bill Erickson Deposition, p. 18, R. 1047) 
Q Did anyone ever suggest to you that you import 
materials at your own expense ? 
A Two inspectors, Milt Winward and Mark—I can't 
remember his last name—they suggested several times 
when I would complain about the material going back 
into the trench that we could import it if we wanted to 
at our own expense, that they weren't going to pay for 
it. 
(Bill Erickson deposition, p. 36, R. 47). 
James further states that compaction tests were taken by 
SLCC every 200 feet. In support of this allegation, James cites 
its own memorandum which refers to page 8 of the deposition of 
Milt Winward. (R. 654). No mention of this contention is found 
on Page 8 of Winward's deposition. (R. 361). However, Winward 
testified on page 28 of his deposition that he did not know how 
often compaction tests were taken and that someone else would 
have to be asked. (R. 361) . SLCC inspections were on a random 
"spot check" basis. (Deposition of Evans T. Doxey, pp. 19-20, R. 
363; R. 634). 
James statement that Larry Allen drafted the specifications 
and calculated that 25,000 cubic yards of backfill material would 
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have to be imported is contrary to Allen's deposition testimony. 
Allen assisted Ron Rash, Allen's superior, in preparing the 
specifications. (R. 358). With respect to the amount of import 
which would be used, Allen stated at page 40 of his deposition: 
Q Is it fair to say that you assume that import would 
be used on this project for backfill and bedding? 
A That's a difficult question, because you never know. 
I wasn't there when the work was progressing. I'm not 
familiar with the soils, you know, what they actually 
encountered. And projects vary so much that, you know, 
some we do and some we don't. 
(R.358). 
SUMMARY OF ARGUMENT 
The Complaint of James combines all of its claims together 
as a claim for "extras". (R. 2; R. 1033). The component parts 
of this claim consist of delay damages, stand-by time, 
construction sequence changes, repair of defects in James' work 
and lost profits. The Contract, however, provides that James is 
not entitled to recover damages or any payment for alleged delays 
or construction sequence changes but is only entitled to a time 
extension for excusable delay. The Contract also requires James 
to repair defects in the work at its own expense. Furthermore, 
James is not entitled to the extra work payments it seeks since 
it did not obtain from SLCC written extra work orders as required 
by the Contract. 
James now asserts for the first time on appeal various 
theories in order to avoid the Contract provisions which preclude 
the claims against SLCC. The arguments now raised by James 
should not be considered on this appeal when they were not raised 
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before the District Court. 
James also asserts, for the first time on appeal, that 
issues of fact exist relative to the damages James is entitled to 
recover in this matter. James did not dispute the facts upon 
which SLCC based its Motion and failed to raise any issue of fact 
when this matter was before the District Court and is precluded 
from attempting to do so now. (R. 654) . Furthermore, no issue 
of fact exists relevant to the types of recovery sought by James 
in its Complaint or the provisions of the Contract which preclude 
such recovery. 
James also raises other issues in its brief regarding 
interpretation of the Contract relative to responsibility for 
bedding and backfill materials, compaction of materials, 
inspection of the project, and responsibility for the work. The 
dismissal of the Complaint of James, however, was proper under 
the Contract provisions precluding the relief sought by James 
regardless of the disposition of the bedding/backfill issues. 
James' Petition for Permission for Interlocutory Appeal of these 
same issues has previously been denied by the Utah Supreme Court. 
Furthermore, the backfill issues were properly decided by 
the District Court under Contract provisions placing upon James 
the responsibility for bedding, backfill, compaction and proper 
completion of the work. Performance of these responsibilities is 
what James agreed to do and what SLCC was paying James to do. 
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ARGUMENT 
POINT I 
THE CONTRACT PRECLUDES RECOVERY BY JAMES OF THE CLAIMS 
IN ITS COMPLAINT AND JAMES1 COMPLAINT WAS PROPERLY 
DISMISSED AS A MATTER OF LAW. 
James appeals only from the District Court's dismissal of 
James1 Complaint. (R. 996; Docketing Statement). The District 
Court dismissed James1 Complaint based upon two separate and 
independent grounds, (1) that the Contract precluded recovery by 
James of any of the individual items of recovery sought in James 
Complaint, and (2) the lack of written extra work orders required 
by the Contract for the amounts claimed by James. As discussed 
below, the District Court properly dismissed the Complaint of 
James on these grounds regardless of the issues now emphasized by 
James relative to backfill material and compaction. 
A. James is not Entitled to any Recovery For any Delays, 
Downtime, or Other Hindrances in the Prosecution of the work. 
The amounts claimed in the Complaint of James for delays, 
standby time, and construction sequence changes are not 
recoverable under the Contract5. The Contract provides that in 
5
 James' claim against SLCC is based upon the letters 
attached hereto as Exhibit "2". (R. 573). In the letter of March 
7, 1984, James indicates that $398,371.63 of the $526,843.08 
claimed is for "delays" and "construction sequence changes." (R. 
574). In the letter of April 19, 1984, James adds another 
$29,229.60 to its claim for "standby time" for a total sum of 
$427,601.23 under this claim item. (R. 574-583). 
The amount claimed by James for lost profits is included in 
the above amounts. (R. 612). James admits that the amount of 
any alleged lost profits cannot be determined and any attempt to 
determine such amount would "involve speculation". (Exhibit "4", 
R. 612). James, therefore, cannot recover for such speculative 
lost profits. Bastian v. King, 661 P.2d 953 (Utah 1983); Howard 
v. Osterqaard, 30 Utah 2d 183, 515 P.2d 442, 445 (1973). 
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the event of delay due to any cause, including delays caused by 
SLCC, James may be entitled to an extension of time to complete 
the work but in no case would be entitled to recover any monetary 
damages• 
Section 5.06 of the Contract provides: 
The Contractor shall not be entitled to any claim for 
damage on account of hindrance or delay from any cause 
whatsoever, but if it can be shown to have affected 
work on the critical path, Contractor shall be granted 
extensions of time for which liquidated damages will 
not be claimed by the City, for delays due to strikes, 
lockouts, war, fire, or acts of God. 
. . . 
(b) The Contractor shall, within forty-eight (48) 
hours from the beginning of any such delay, notify the 
City in writing of the delay and its cause, and request 
a specific period of contract time extension. In no 
event shall City be liable for or Contractor be 
entitled to any damages for any such delay. (Emphasis 
Added) 
Such clauses are routinely enforced. Wells Brothers Company of 
New York v. United States, 245 U.S. 83, 65 L.ed. 148 (1920); 
Western Engineers, Inc. v. State Road Commission, 20 Utah 2d 294, 
437 P.2d 216 (1968); Russell v. Bothwell & Swaner Co,, 57 Utah 2d 
363, 194 P. 1109 (1920); Corp. of Pres. of LPS v. Hartford Ace. 
& Ind. Co., 98 Utah 297, 95 P.2d 736 (1940). 
The Utah Supreme Court has held that a time extension under 
such provisions is the contractor's exclusive remedy for delay; 
This Court has previously held that when parties to a 
contract foresee the possibility of delay and provide 
therefor by extensions of time, it is to be presumed 
that the parties intended such prescribed remedy to be 
exclusive for such delay... 
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Western Engineers. Inc. v. State Road Commission, 20 Utah 2d 294, 
437 P.2d 216, 217 n.2 (1968). 
James1 claim for delays due to "construction sequence 
changes for the convenience of the City11 is expressly precluded 
by Section 101.09(b) of the Contract: 
The Owner reserves the right to determine the sequence 
of construction which may be most opportune to the 
Owner. 
See also Section 101.07. 
Section 2.13(c) provides that the City may direct the 
contractor to coordinate the work with other contractors: 
If the performance of the Contractor is likely to be 
interfered with by the simultaneous execution of some 
other contract or contracts, the Engineer may decide 
which contractors shall cease work temporarily and 
which contractor shall continue, or whether the 
construction under all contracts can be coordinated so 
that all contractors may proceed simultaneously. The 
City shall not be responsible for any damages suffered 
or extra costs incurred by the Contractor resulting 
directly or indirectly from the performance or 
attempted performance of any other contract or 
contracts. 
It is well established that a contractor cannot recover any 
damages for delay under contract provisions such as these which 
provide that the contractor perform the work in the sequence 
required or directed by the owner. McDaniel v. Ashton-Mardian 
Co. , 357 F.2d 511 (9th Cir. 1966); Southern Fireproofina Co. v. 
R. F. Ball Const. Co.. 334 F.2d 122 (8th Cir. 1964); DePuv v. 
Lone Star Dredging Co., 162 S.W. 161 (Texas 1942). 
SLCC cannot be held liable for damages for the exercise of 
rights expressly granted under the contract even if its actions 
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did cause some delay or downtime to James. McDaniel v. Ashton-
Mardian Co. . 357 F.2d 511 (9th Cir. 1966). James, therefore, 
cannot recover any of the $427,601.23 claimed for "delay", 
"construction sequence changes", or "stand-by" time. 
B. James is not Entitled to Payment From SLCC for 
Unapproved Extra Work. 
James characterizes the entire amount alleged in its 
Complaint as "Extras". As discussed above, the vast majority of 
the claim is precluded under Contract provisions relating to 
delays. Each of the other components of James' claim are 
similarly precluded by various Contract provisions as discussed 
elsewhere in this brief. In addition to these provisions, the 
Contract provides that payment for "extra work" may only be made 
when there is a written order for such work. This requirement 
coincides with Utah Code Ann., Section 63-56-1 (1953 as amended) 
which precludes payment for extra work on public projects without 
a written extra work order. James admits that there are no 
written extra work orders on this Project for which James has not 
been paid in full by SLCC. (Exhibit "3", R. 610) 
Notwithstanding the absence of written extra work orders, 
James submitted a claim to SLCC, after discovery of the defective 
work performed by James, in the amount of $526,843.08 for extra 
work. (R. 2; R. 573-609). James bases the amount of this claim 
solely upon claim letters from James to SLCC dated in March and 
April of 1984 and attached hereto as Exhibit "2". (R. 573). 
James relies upon no written extra work orders or any other 
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invoices, records or documents in establishing the amount of this 
claim. (Exhibit "3"; R. 610). 
Section 6.02 of the General Provisions provides: 
No extra work shall be performed or paid for without a 
written order for such work. 
Article 10 of the Contract further provides that: 
It is understood and agreed by the parties hereto that 
no money will be paid to the contractor for any new or 
additional labor or materials furnished, as defined in 
Section GP 6.02, unless a new contract or a 
modification hereof for such additional materials or 
labor has been made in writing and executed by City and 
Contractor. 
Section 2.10(c) further provides that "... any extra work done 
without written authority, will be considered as unauthorized and 
no payment will be made therefor." James obtained no approval 
for the payments it seeks and did not make such claim until after 
its defective work was discovered. James, therefore, is not 
entitled to payment under its claim for extra work without "a 
written order for such work" authorizing such payment. 
It is well established that such provisions are enforceable 
and the contractor is not entitled to any extra work payments 
unless such extra work was the subject of a written extra work 
order. Anno. 1 ALR 3d 1273, 1279; See also Campbell Building 
Company v. State Road Commission, 95 Utah 242, 70 P.2d 857 
(1937) ; Owens v. City of Bartlett Labette County, 215 Kan. 840, 
528 P.2d 1235, 1239 (1974); 13 Am. Jur. 2d 24, Building Etc. 
Contracts, Section 122. 
In Darrell J. Didericksen & Sons v. Magna Water. 613 P.2d 
1116 (Utah 1980) , the Utah Supreme Court held that similar 
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contract language "...placed the onus upon the Contractor to 
obtain change orders or proceed further at its own risk." Id. at 
1118. 
In Huber and Roland Construction Co. v. City of South Salt 
Lake, 7 Utah 2d 273, 323 P.2d 258 (1958), the contractor made 
extra work claims on a project to remove a sidewalk and install a 
new one. The Court rejected the claim for extra work based upon 
a contract provision "that there shall be no extra work beyond 
that set forth in the contract unless authorized in writing by 
the engineer in charge." Id. at 259; See also Campbell Building 
Company v. State Road Commission, 95 Utah 242, 70 P.2d 857 
(1937); Owens v. City of Bartlett Labette County, 215 Kan. 840, 
528 P.2d 1235, 1239 (1974); 13 Am.Jur.2d 24, Building, Etc. 
Contracts, Section 122. 
In W & 0 Construction Company, Inc. v. City of Smithsville, 
557 S.W.2d 920 (Tenn. 1977), the Court rejected a contractor's 
claim for extra work where there was no written order for such 
work. The court stated that even though the city was aware that 
the contractor was performing the extra work and the contractor 
had notified the City of such, there could be no payment to the 
contractor for extra work in the absence of a written agreement 
or authorization for such additional compensation. 
The absence of written extra work orders, therefore, 
precludes any recovery by James on its extra work claim and 
sustains the dismissal of James1 Complaint. 
16 
C. The Contract Required James to Repair Defects in the Project, 
Including Settlement of Backfill, Damage to Utilities, and 
Damaged Pipe at its Own Expense and Without any Additional 
Compensation From SLCC. 
James extra work claim includes $92,698.97 for repairs of 
defects in its work on the Project including excessive 
settlement, "sink holes" in the trench, repair of utilities 
damaged by James and other items. (Exhibit "2", R. 573). The 
Contract, however, required James to make such corrections and 
repairs at its own expense. James, therefore, is not entitled to 
such recovery. 
Section 4.08 of the General Provisions provides that: 
...until the formal acceptance of the work by the city, 
the contractor shall have the charge and care thereof 
and shall bear the risk of injury or damage to any part 
thereof by the acts of God or the elements or from any 
other cause. The Contractor shall rebuild, repair and 
restore, and make good all injuries or damages to any 
portion of the work occasioned by any of the above 
causes before final acceptance and shall bear the 
expense thereof. (Emphasis Added) 
Section 2.10 of the General Provisions provides: 
a. All work which the Engineer deems defective in its 
construction or deficient shall be remedied or removed 
and replaced by the Contractor in a manner acceptable 
to City, and no compensation will be allowed for such 
correction. (Emphasis Added) 
b. Upon failure of the contractor to promptly remove 
defective or unauthorized work following notification 
of the noncompliance by Engineer, the Engineer shall 
have authority to cause defective work to be remedied, 
or removed and replaced, and unauthorized work to be 
removed, and to deduct the costs thereof from any 
moneys due or to become due to the Contractor. 
Section 2.07(d) further provides: 
Any inferior or imperfect work or materials as 
determined by the Engineer, that may be discovered 
before or after the completion and acceptance of the 
herein proposed work shall be corrected immediately at 
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the contractor's sole expense upon notification by the 
Engineer. 
Section 190.04 of the Contract Specifications, places on James 
the responsibility for repairing excessive settlement of 
backfill: 
(b) Replacement of earth fill or backfill, where 
it has settled below the required finish elevations, 
shall be considered as a part of such required repair 
work. . . 
(c) The Contractor shall make all repairs and 
replacements promptly upon receipt of written order 
from the owner. If the Contractor fails to make such 
repairs or replacements promptly, the Owner reserves 
the right to do the work and the Contractor and his 
surety may be liable to the Owner for the cost thereof. 
(Emphasis Added) 
The Contract further places on James the responsibility of 
determining the existence and exact location of any underground 
utilities or improvements along the Project in order to avoid 
damaging the same and to repair said underground utilities 
damaged during construction. Section 4.20(a) of the 
Specifications provides: 
It shall be the Contractor's responsibility to 
ascertain the existence and locations of any 
underground improvements or facilities which may be 
subject to damage by reason of Contractor's operations. 
Section 160.04 further provides: 
In the event any utilities, service connections, or 
other improvements are damaged, they shall be repaired 
at no additional expense to the Owner. 
These sections place on James the responsibility to perform 
remedial work at its own expense. This is a responsibility the 
Contract placed upon the contractor for which the contractor 
would include amounts in its bid to compensate for such 
18 
obligation. James, therefore, is not entitled to recover for 
these items. 
D. The Theories Raised by James to Avoid the Contractual 
Requirement of Written Extra Work Orders are Raised for the 
First Time on this Appeal and are Inappropriate for Review 
by this Court. 
James presents, for the first time in its appeal, various 
theories such as independent contract, modification, rescission, 
estoppel, and waiver in an attempt to avoid the written extra 
work order requirement of the Contract. James further asserts, 
for the first time on appeal, that issues of fact exist relative 
to these issues. James has not raised or argued these issues at 
any time prior to this appeal. (R.2; R.654). In a related 
interlocutory appeal in this same case, this Court has stated: 
It is axiomatic that matters not presented to the trial 
court may not be raised for the first time on appeal. 
Salt Lake City Corp. v. James Constructors, Inc., 90 Utah Adv. 
Rep. 62 (Ct.App. 1988) ; See also, Wheeler v. Mann, 86 Utah Adv. 
Rep. 3 (June 30, 1988). 
In Bundy v. Century Equipment Co. , 692 P.2d 754 (Utah 
1984), this Court stated: 
Orderly procedure, whose proper purpose is the final 
settlement of controversies, requires that a party must 
present his entire case and his theory or theories of 
recovery to the trial court; and having done so, he 
cannot thereafter change to some different theory and 
thus attempt to keep in motion a merry-go-round of 
litigation. 
Id. at 758 (Quoting Simpson v. General Motors Corp., 24 Utah 2d 
301, 303 470 P.2d 399, 401 (1970)). James did not present to the 
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trial court any of the theories now asserted to circumvent the 
Contract's requirement of written extra work orders. (R. 2; R. 
654). These issues are raised for the first time on this appeal 
and are not properly before this Court. 
E. No Material Issue of Fact Exists as to the Dismissal of 
James Complaint. 
James argues, in Point III of its Brief, that issues of fact 
exist relative to the recovery, if any, to which James is 
entitled. James, however, made no showing before the District 
Court which would suggest the existence of any issue of fact 
relative to dismissal of James Complaint. (R.654). In fact, 
James did not even argue or contend that any such issue of fact 
existed. (R.654). 
In Franklin Financial v. New Empire Develop. Co. , 659 P.2d 
1040 (Utah 1983), the Utah Supreme Court held: 
The opponent of the motion, once a prima facie case for 
summary judgment has been made, must file responsive 
affidavits raising factual issues, or risk the trial 
court's conclusion that there are no factual issues. 
. . . 
Thus, when a party opposes a properly supported motion 
for summary judgment and fails to file any responsive 
affidavits or other evidentiary materials allowed by 
Rule 56(e), the trial court may properly conclude that 
there are no genuine issues of fact unless the face of 
the movant's affidavit affirmatively discloses the 
existence of such an issue. Without such a showing, 
the Court need only decide whether, on the basis of the 
applicable law, the moving party is entitled to 
judgment. 
Id. at 1044 (Citations omitted). James failed to raise any issue 
of material fact before the District Court and is precluded from 
doing so now for the first time on appeal. Salt Lake City Corp. 
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v, James Constructors, Inc., 90 Utah Adv. Rep. 62 (Ct.App. 1988). 
The only factual matters relevant to dismissal of James1 
Complaint are the types of recovery sought by James in its 
Complaint and the existence of the Contract provisions which 
expressly preclude recovery for each of those items. No dispute 
exists as to these matters and dismissal of James1 Complaint was 
proper as a matter of law. 
POINT II 
THE COMPLAINT OF JAMES WAS PROPERLY DISMISSED AS A 
MATTER OF LAW REGARDLESS OF WHICH PARTY WAS RESPONSIBLE 
FOR BEDDING AND BACKFILL MATERIALS AND COMPACTION OF 
THOSE MATERIALS. 
The main thrust of arguments in James1 Brief involves the 
interpretation of the subject Contract relative to responsibility 
for furnishing backfill and bedding material and compaction of 
these materials. While these issues were properly decided by the 
District Court, James Complaint was properly dismissed 
independent of these issues for the reasons set forth above. 
These issues were not the basis for dismissal of James1 Complaint 
but went to certain defenses of James to SLCC's Complaint. These 
same issues were the subject of James1 Petition for Interlocutory 
Appeal, which petition was denied by the Utah Supreme Court. 
Rule 3, Rules of the Utah Supreme Court, requires that the 
Notice of Appeal "designate the judgment or order, or part 
thereof, appealed from...."6 James1 Notice of Appeal designates 
b
 The Notice of Appeal was originally for appeal to the 
Utah Supreme Court prior to transfer to this Court which has 
identical requirements in its own Rule 3. 
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only that part of the District Courtfs Order of Partial Summary 
Judgment "dismissing plaintiff's complaint against Salt Lake 
City.,.." James further affirms, on page 4 of its Docketing 
Statement, that M[t]his appeal is only by James Constructors, 
Inc. in its action against Salt Lake City Corporation...." 
The District Court properly dismissed the Complaint of James 
regardless of the disposition of the issues relative to 
responsibility for bedding, backfill and compaction. The 
dismissal of James1 claims against SLCC was correct based upon 
the Contract provisions relative to extra work, delays, 
construction sequence changes, stand-by time, and upon James' 
characterization of its profits as speculative. James1 Brief 
only briefly addresses these issues and diverts attention from 
the principal basis for dismissal of the Complaint by emphasizing 
unrelated issues regarding backfill material and compaction. In 
any event, SLCC submits that the District Court's ruling on these 
matters ras peeper anj^rulri n± be di shafted. 
POINT I I I 
JAMES WAS REQUIRED TO SELECT AND PROVIDE BEDDING AND 
BACKFILL MATERIALS AS NECESSARY TO COMPLY WITH THE 
REQUIREMENTS OF THE SPECIFICATIONS, INCLUDING IMPORT 
MATERIALS IF NECESSARY. 
The Contract provides that James was responsible to furnish, 
and was paid to furnish, the bedding and backfill material, 
whether native or imported materials, and that such materials 
were to be suitable for construction within the Specifications. 
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A. James was Required to Provide for Bedding, Backfill, and 
Imported Materials and Payment for Such Materials was 
Included in Payment for Installation of the Pipe. 
Section 3.01 of the Contract provides that James was 
responsible to furnish the materials on the Project which would 
yield a result in conformance with the Specifications. 
The Contractor shall furnish all materials required to 
complete the work . . . . Only materials conforming to 
the requirements of the specifications shall be 
incorporated in the work. (Emphasis added) 
Addendum 1, Part 2, Section 195.01 of the Contract 
specifically provides that SLCC was not responsible for the 
bedding and backfill for the Project. 
(b) All materials will be furnished by the owner 
except for the following: concrete, reinforcing steel, 
ladders, bedding, backfill, surface restoration and 
erosion control items.... (Emphasis Added). 
Furthermore, Section 201.04(c)(1) provides: 
[i]mported select backfill shall be included in payment 
for installation of the pipe. 
Sections 195.02(a) and 195.02(b) of Addendum 1 both include the 
following provision that payment for installation of the pipe 
includes payment for "bedding, backfill" and for "imported 
backfill". 
Payment per lineal foot of pipe shall be full 
compensation for.... Also included in payment per 
lineal foot of pipe shall be all materials and 
installation of unclassified excavation, bedding, 
backfill, imported backfill, removal and disposal of 
waste material... (Emphasis Added). 
Only an artificial and unrealistic reading of these contract 
provisions would support the argument that SLCC was responsible 
to furnish what James was being paid to furnish. 
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B. James' Reliance on Contract Sections 195.02(dd) and 
195.02 fee) is misplaced. 
James relies upon Contract Sections 195.02(dd) and 
195.02(ee) in Addendum I in contending that SLCC was responsible 
for bedding and backfill material and making additional payments 
for imported materials used in all cases. These Contract 
sections provide, however, for only limited instances where SLCC 
would pay James for import materials in addition to payment for 
pipe installation. 
Sections 195.02(dd) - (ee) in Addendum I provide that SLCC 
could, for whatever reason, require James to use imported 
materials where James would not otherwise use them regardless of 
whether the native materials were suitable. For example, if the 
contractor was working in a busy intersection, SLCC may decide 
that it did not want to leave trenches open for the time it took 
the contractor to dry wet materials, separate oversized rocks out 
of the backfill, or otherwise perform the required selection 
process. The provisions for payment for import allowed SLCC to 
address this type of contingency, should it arise, in a manner 
fair to the Contractor. (See Deposition of Ken Karren, p. 53-
54, R. 1050) . 
James was free to use either selected native materials or 
imported materials so long as what was used resulted in 
sufficient compaction and compliance with the specifications. 
However, under the payment provisions for import, SLCC was able 
to require import materials and take this choice away from James. 
In consideration for this right, SLCC agreed under these limited 
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circumstances to pay for such material in addition to payment for 
pipe installation, something it was not otherwise obligated to do 
since payment for whatever backfill material was used was 
included in payment for pipe installation. 
C. James, and Not SLCC. was Responsible for Providing and 
Bedding, Backfill and Imported Materials which would Result 
in Comformance with the Specifications. 
James contends, notwithstanding the Contract provisions 
discussed above, that the contract somehow makes SLCC responsible 
for selecting the bedding and backfill materials used by James. 
James bases this contention on isolated language in Sections 
201.03(c)(1) and 201.04(c)(1) giving the SLCC engineer the option 
to choose bedding material and to determine whether materials 
selected by James from the excavation were suitable. James 
apparently contends that in the event the engineer did not 
exercise its authority, James was free to use unsuitable 
material, which it claims it did. This argument ignores the 
language of the Contract discussed above and other relevant 
Contract provisions. 
Section 140.02(b) of the Specifications provides: 
The presence of the engineer or any inspector(s), 
however, shall not relieve the contractor of the 
responsibility for the proper execution of the work in 
accordance with all requirements of the Contract 
Documents. Compliance is a duty of the contractor, and 
said duty shall not be avoided by any act or omission 
on the part of the engineer or any inspectorfs) . 
(Emphasis Added) 
Section 140.05 (a) of the Specifications provides in 
pertinent part: 
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If the engineer or inspector, through an oversight or 
otherwise, has accepted materials or work which is 
defective or which is contrary to the specifications, 
such material, no matter in what stage or condition of 
manufacture, delivery, or erection, may be rejected by 
the engineer for the owner. 
James was required to provide and select the bedding and 
backfill on the project. If James used native materials for 
bedding, it was required to use "selected granular material 
obtained from the excavation". Section 201.03(c)(1), (Emphasis 
Added). This required that James select and separate out from 
the excavated materials those materials which would be suitable 
for use as bedding material or import substitutes. All this work 
was to be done at the contractor's expense. Section 
201.03(c)(1) . 
Similarly, if James used native materials for backfill, it 
was required to select suitable materials from the material 
excavated. Section 201.04(c)(1). James, as the party 
responsible for such materials, was responsible for this 
selection process and had exclusive control over which materials 
it would select and which it would not. This selection process 
included removing oversized rocks and drying the selected 
material to optimum moisture content before use as backfill. 
Section 201.04. If, however, such native material could not be 
selected and worked suitably, then James was required to use 
imported materials. Payment for laying the pipe included payment 
for such imported backfill materials. Section 201.04(c)(1). 
In addition to its obligations expressed in the Contract, 
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James had the responsibility to use bedding and backfill 
materials which would meet contract specifications, Corbetta 
Construction Co, v, Lake County Public Building Commission, 64 
111. App.3d 313, 381 N.E.2d 758 (1978), and to perform the work 
in a reasonably prudent and workmanlike manner. Morin Building 
Products Company, v. Baseton Construction, 717 F.2d 413 (1983). 
James was required to follow the specifications, Mayor v. 
Citv Council, Etc. v. Clark-Diet z. Etc, 550 F.Supp. 610 (N.D. 
Miss. 1982), which if it did, James admits that the project 
failures would not have occurred. (Foreman Deposition, p. 40., 
R. 365). James was required to use suitable materials and was 
not free to use any unsuitable materials regardless of any act or 
omission of SLCC or its representatives. 
D. Neither SLCC nor the Specifications Required that Only 
Native Materials be Used and SLCC Did Not Warrant the 
Suitability of Native Materials. 
James contends that SLCC impliedly warranted that the native 
materials obtained from the excavation were suitable for bedding 
and backfill. This contention, however, is based upon the 
erroneous premise that the Contract required the contractor to 
exclusively use only materials that existed in the excavation. 
This was not the case under the Contract as discussed above. 
James itself stated that the Specifications did not require use 
of existing materials for backfill, (Foreman Deposition, p. 40, 
R. 365), and James actually did use imported materials. 
(Depositions of James Foreman, p. 51, 65-66, R. 1035; Bill 
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Erickson deposition, p. 34-35, R. 1047). 
As discussed above, Sections 201.03(c)(1) and 201.04(c)(1) 
required that James use either "selected" material from the 
excavation or imported material. The Contract did not allow for 
use of unselected native material from the excavation. James was 
not free to use whatever it took out of the trench. James was 
required to perform a selective process. If such selective 
process did not result in suitable material, or if James opted 
not to deal with the selection process, the Contract required 
James to import material, payment for which imported material was 
included in payment for installation of the pipe. Section 
201.04(c)(1). 
James1 implied warranty of specifications argument, and the 
cases cited in James1 Brief, are further based upon the erroneous 
premise that the contractor actually followed the specifications. 
James Foreman, president of James, stated that James did not 
follow the specifications relative to bedding and backfill 
material. He stated on page 40 of his deposition: 
[I]f the material as prescribed by the specifications 
had been used, I don't feel the failures would have 
existed. 
(R. 365; R. 634). The cases cited by James deal with defects in 
the specifications themselves. The issue in this case is not 
whether the specifications were defective, (R. 2), but rather 
whether James performed the work it contracted to do within the 
specifications. 
James agreed to furnish, and was paid to furnish, the 
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bedding and backfill material for the Project, whether it be 
material taken out of the trench excavation or imported from 
other sources, and such materials were to be suitable for 
construction within the Specifications. No reasonable 
construction of the Contract can place responsibility on SLCC for 
materials James was paid to furnish on the project. The District 
Court's ruling on this issue, therefore, if considered on this 
appeal, should be affirmed. 
POINT IV 
JAMES' OBLIGATION TO CONSTRUCT THE PIPELINE IN 
CONFORMANCE WITH THE CONTRACT SPECIFICATIONS WAS NOT 
MODIFIED, WAIVED OR RELIEVED BY ANY RIGHT TO INSPECT OR 
ANY ACT OR OMISSION OF SLCC'S ENGINEER, INSPECTORS OR 
REPRESENTATIVES. 
James contends in its brief that it is not responsible for 
any defects in the Project due to SLCC's alleged failure to 
properly inspect the work performed by James, and that failure by 
SLCC to discover James' defective workmanship, including 
compaction, during the course of construction relieves James of 
responsibility for those defects. (R. 2; R. 180). In short, 
James contends it is not responsible for its defective work 
because SLCC did not discover the defective work while it was 
being performed. As discussed below, these issues were correctly 
decided in favor of SLCC. This Court, however, need not reach 
these issues on appeal since the Complaint was properly dismissed 
regardless of the disposition of these contentions of James. 
James agreed to construct the Project with workmanship and 
materials which would result in strict compliance with the 
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Specifications. Corbetta Construction Co, v, Lake County Public 
Building Commission, 64 111. App.3d 313, 381 N.E.2d 758 (1978). 
James also had a duty to perform the work in a reasonably prudent 
and workmanlike manner. Morin Building Products Company, v. 
Baseton Construction, 717 F.2d 413 (1983); Republic Court v. 
Procedeyne Corp., 401 F.Supp 1061, 1069 (S.D.N.Y. 1975); Sims v. 
Oakwood Homes, Inc., 217 S.E.2d 737, 737,739 (N.C. 1975). 
The Contract clearly provides that James' responsibility for 
construction of the pipeline within the Specifications was 
unaffected by any alleged act or omission of SLCC's engineer or 
inspectors. Section 2.07 (d) of the Contract provides: 
It is hereby agreed that the inspection by the engineer 
shall not relieve the contractor of contractorf s 
responsibility to furnish materials and workmanship in 
accordance with the specifications. (Emphasis Added) 
James contends that under Section 201.06 of the Contract, 
SLCC was required to conduct certain tests to determine if James 
was doing what it was paid to do and that it is somehow relieved 
of responsibility for defects in the project it was hired to 
construct. James claims that SLCC, and not James itself, was 
responsible to make sure James was doing what it was paid to do. 
When the Contract is read in light of all of its provisions and 
interpreted to give effect to all parts of the Contract, Jones 
v, Hinkle, 611 P.2d 733 (Utah 1980), it is clear that 201.06 does 
not obligate SLCC to perform testing but merely prescribes the 
manner in which any compaction tests, taken at SLCC's option, 
would be performed. 
Section 140.02(b), which is also in the Technical Provisions 
30 
and therefore on equal footing with Section 201.06, provides: 
The presence of the engineer or any inspector(s), 
however, shall not relieve the contractor of the 
responsibility for the proper execution of the work in 
accordance with all requirements of the Contract 
Documents. Compliance is a duty of the contractor, and 
said duty shall not be avoided by any act or omission 
on the part of the engineer or any inspector(s) . 
(Emphasis Added) 
When Section 201.06 is read in light of this language, the only 
consistent interpretation rejects James1 contention that 201.06 
obligates SLCC to test or inspect James1 work and that James is 
relieved of its obligations if testing is not performed. 
Similar contract language was considered in City of Wahpeton 
v. Drake-Henne, Inc., 215 N.W.2d 897 (N.D. 1974). In that case 
the plaintiff city sued the contractor and surety on an 
underground sewer and water pipeline project for damages 
resulting from settlement of backfill on the project. In that 
case, compaction tests were taken by representatives of the city, 
and the city had executed a certificate of final completion and 
acceptance. The contractor argued, as does James in this case, 
that the city was estopped from claiming defective work because 
the city's inspectors knew or should have known of such defects. 
The court rejected the contractor's contention in view of 
contract provisions substantially the same as those in this case. 
The court affirmed that the performance or omission of compaction 
tests and acceptance of the work did not affect the contractor's 
duty to perform the work in conformance with the specifications. 
The court further held that deficient compaction was a latent 
defect, even though the city had been doing compaction tests, and 
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that the contractor was responsible for any settlement of the 
backfill occurring within one year of completion under a one-year 
guaranty clause substantially similar to the guaranty clause 
involved in this case. Section 4.18. 
The Contract further provides that SLCC owed no duty to 
James1 to inspect the work to ensure compliance with the 
Specifications. Section 2.19 (a) of the Contract provides: 
Neither engineer's authority to act under this article or 
elsewhere in the contract documents nor any decision 
made by engineer in good faith either to exercise or 
not exercise such authority shall give rise to any duty 
or responsibility of engineer to contractor . . . or 
any other person performing any of the work. 
Inspection of the Project by SLCC was purely optional and at 
the sole discretion of SLCC, its Engineer and inspectors. Section 
2.07 of the Contract further provides that inspection by the 
engineer or his assistants was purely at the convenience of the 
engineer. 
James contends that the Contract provisions relating to 
"inspection" do not apply to "testing" and that SLCC was 
responsible to assure proper performance by James through 
compaction tests by inspectors. James submits that inspection 
somehow does not relate to testing by inspectors. Several 
courts, however, have held that inspection and testing are 
synonymous. People v. Floom, 368 N.E.2d 410 (1977 Ill.App.); 
Kucker v. Sunlight Oil & Gasoline Co., 79 A. 747 (Pa 1911). 
The terms inspect and inspection are in common use and 
have well defined and generally understood meanings. 
Inspection is not necessarily confined to optical 
observation, but is ordinarily understood to embrace 
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tests and examinations. 
O'Hare v. Peacock Dairies. 79 P.2d 433, 438 (Calif. 1938). The 
Contract provisions relating to inspections apply equally to any 
compaction tests performed by inspectors. 
Furthermore, under Work in the Public Way, page RW-8 of the 
Contract provides that "testing" by SLCC was optional: 
The Engineer has the option to perform any laboratory 
and field testing to assure compliance with City 
specifications. 
Section 140.04 of the Contract provides that the engineer 
may waive any testing or inspection and that any such waiver does 
not release the contractor of its obligation to perform its work 
within the Specifications. 
Any waiver of any specific testing or other quality 
assurance measures whether or not such waiver is 
accompanied by a guarantee of substantial performance 
as a relief from the specified testing or other quality 
assurance requirements as originally specified, and 
whether or not such guarantee is accompanied by a 
performance bond to assure execution of any necessary 
corrective or remedial work, shall not be construed as 
a waiver of any technical or qualitative requirements 
of the specifications. 
Section 140.05 (a) of the Specifications provides in 
pertinent part: 
If the engineer or inspector, through an oversight or 
otherwise, has accepted materials or work which is 
defective or which is contrary to the specifications, 
such material, no matter in what stage or condition of 
manufacture, delivery, or erection, may be rejected by 
the engineer for the owner. 
Section 4.11 of the Contract provides: 
No inspection by the engineer or an inspector, no 
payment of money, acceptance of part or all of the work 
by City or its agents shall operate as a waiver of any 
provision of the Contract. 
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Section 2.08 of the Contract further provides that James, 
and not SLCC or its agents, was responsible for the manner of 
performing the work in meeting specification requirements. 
(a) The Inspector shall in no case act as foreman or 
perform other duties for the contractor or interfere 
with the management of the work by the latter. Any 
advice which the inspector may give the contractor 
shall not be construed as binding on the engineer in 
any way or in any way releasing the contractor from 
fulfilling all of the terms of the contract. 
The above provisions plainly manifest that James1 
responsibility for the work and materials on the Project was 
unaffected by any alleged improper or deficient inspection by 
SLCC. The Contract provisions allowing for inspection and 
testing were solely for SLCC's own convenience and benefit, 
Epperlv v. City of Seattle, 399 P.2d 591 (Wash. 1965); City of 
Durham v. Reidsville Engineering Company, 255 N.C. 98, 120 
S.E.2d 564 (1961), and do not relieve James from its 
responsibility to ensure that the work and materials used were in 
conformance with the Specifications. 
In Fortec Constructors v. United States, 760 F.2d 1288 
(Fed.Cir. 1985), the plaintiff contractor was required to remove, 
at its own expense, substantial amounts of concrete and to 
replace improperly placed rebar. The contractor claimed, just as 
James does in this case, that the government was estopped from 
imposing the costs of such remedial work on the contractor since 
government inspectors had inspected the work during the two month 
period when the rebar was improperly placed. The Court, however, 
rejected the contractors claim in view of contract provisions 
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similar to those above that any government inspection of the 
project would not relieve the contractor of its responsibility to 
perform within the specifications. Id. at 1291-92. 
In City of Durham v. Reidsville Engineering Company, 255 
N.C 98, 120 S.E.2d 564 (1961), the Court addressed a similar 
situation. In that case the plaintiff city sought to recover 
from the contractor the costs of correcting defective work. The 
defendants argued that the city was estopped from maintaining the 
action because the work had been certified by the supervising 
engineers and accepted by the city. The Court rejected the 
contractor's claim and awarded the damages sought by the city 
based upon contract language which provided: 
Inspection of the work at any time shall not relieve 
the party of the first part [the construction company] 
of any obligation to do sound and reliable work; and 
. .. that any omission to disapprove of any work by the 
engineer... shall not be construed to be an acceptance 
of any imperfect, unsightly or defective work. 
The Court further stated that the provisions allowing inspection 
of the project by City inspectors were "for the benefit and 
protection of the city" and that the responsibility of the proper 
completion of the job remains on the contractor. 
SLCC owed no duty to James to inspect or test James1 work. 
James was required to perform the work within the Specifications 
regardless of whether or not SLCC inspected or tested compaction 
on the Project. James accepted the responsibility to construct 
the pipeline within the specifications, including achieving 96% 
compaction of backfill, when it contracted to perform the work. 
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Compliance with the Specifications is what James was hired and 
paid to do as the general contractor and such responsibility was 
in no way affected by any SLCC inspection or lack thereof. 
James's contention that it is exonerated from any responsibility 
for its own defective work because SLCC did not make sure it was 
doing what it was paid to do flies in the face of the Contract 
provisions and common sense. 
POINT V 
EXTRINSIC OR PAROL EVIDENCE IS NOT A PROPER 
CONSIDERATION IN DETERMINING THE MEANING OF THE 
CONTRACT BETWEEN SLCC AND JAMES. 
James contends, again for the first time on appeal, that the 
Contract provisions relating to backfill and compaction are 
ambiguous, that the Contract was not integrated, and that the 
District Court erred in failing to consider alleged extrinsic 
facts in interpreting these provisions. As discussed above, 
James is precluded from raising these new theories on appeal when 
it failed to present these issues to the District Court. Salt 
Lake City Corp. v. James Constructors. Inc.. 90 Utah Adv. Rep. 62 
(Ct.App. 1988). 
The cardinal rule in determining the meaning of a contract 
is that the Court must first attempt to determine the intent of 
the parties from the text of the contract itself. LPS Hospital 
v. Capitol Life Insurance Co., 94 Utah Adv.Rep. 16 (October 31, 
1988) . The Court must look first to the contract itself and 
exclude any extrinsic evidence. Land v. Land, 605 P.2d 1248 
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(Utah 1980). 
The primary rule in interpreting a contract is to 
determine what the parties intended by looking at the 
entire contract and all of its parts in relation to 
each other, giving an objective and reasonable 
construction to the contract as a whole. 
Western Surety Company v. Murphy, 83 Utah Adv.Rep, 26, 28 (Utah 
App. May 25, 1988) (Quoting Sears v. Riemersma, 655 P.2d 1105, 
1107-08 (Utah 1982)). 
The Court's inquiry in determining the meaning of the 
contract should be to the contract document in its entirety, 
Atlas Corp. v. Clovis Nat. Bank, 737 P.2d 225 (Utah 1982), 
viewing all of its provisions together, Sears v. Riemersma, 655 
P.2d 1105 (Utah 1982), and interpret the contract so as to give 
effect to all of its provisions. Larrabee v. Royal Dairy Products 
Co. , 614 P.2d 160 (Utah 1980); Jones v. Hinkle. 611 P.2d 733 
(Utah 1980). 
James seeks to have the Court consider an array of 
immaterial and inaccurate factual allegations which confuse the 
issues and divert attention from the plain language of the 
Contract itself. James now contends that the Contract is 
ambiguous although it argued in the District Court that the 
Contract meaning was clear. The Contract between James and SLCC 
is sufficiently clear, when considered as a whole, to enable 
interpretation of its provisions without resort to extrinsic 
evidence. 
Furthermore, whether a contract is ambiguous and the 
resolution of any such ambiguities are questions of law which may 
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be resolved by the Court through summary judgment. 
[0]ur decisions hold that whether a contract is 
ambiguous is a question of law which the Court must 
decide before it takes any evidence in clarification. 
More importantly, our more recent cases hold that 
even the resolution of contract ambiguities is a 
question of law for the Court. 
Morris v. Mountain States Tel. & Tel. Co., 658 P.2d 1199, 1200 
(Utah 1983) . The District Court was free to determine, as a 
matter of law, whether the Contract was ambiguous and, if so, to 
resolve such ambiguities as a matter of law without resort to 
extrinsic evidence. 
James also attempts to raise issues relating to 
conversations and meetings held prior to bidding the project and 
prior to the Contract between James and SLCC. Such matters, 
however, are superceded by the Contract itself. 
All preliminary negotiations, conversations, and verbal 
agreements are merged into and superceded by the 
subsequent contract, and unless fraud, accident or 
mistake be averred, the writing constitutes the 
agreement between the parties, and its terms cannot be 
altered by parol evidence. 
Lamb v. Banqart, 525 P.2d 602, 607 (Utah 1974). 
James claims that the Contract is not integrated because of 
provisions for subsequent written modifications in the form of 
change orders or extra work orders. In determining whether a 
Contract was intended as an integration, the Utah Supreme Court 
has stated: 
In deciding upon this intent, the chief and most 
satisfactory index for the judge is found in the 
circumstances whether or not the particular element of 
the alleged extrinsic negotiation is dealt with at all 
in the writing. If it is mentioned, covered or dealt 
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Alexander v. Brown, 646 P.2d 692, 694 (Utah 1982). The present 
Contract fully and completely cover the matters of bedding, 
backfill, imported backfill, compaction and inspection of the 
project. There exists no indication that the voluminous Contract 
in this case was not intended to be an integration, particularly 
as to the terms and issues raised by James. 
The Court should enforce the provisions of the Contract 
according to the plain meaning of its language, Puah v. Stockdale 
& Co. , 570 P.2d 1027 (Utah 1977); Commercial Building Corp. v. 
Blair, 565 P.2d 776 (Utah 1977), Sec v. White & Co., Inc., 546 
F.2d 789 (8th Cir. 1976), which language clearly establishes the 
basis for the District Court's ruling on the issues presented in 
SLCC's Motion for Partial Summary Judgment. 
POINT VI 
JAMES APPEAL SHOULD BE DISMISSED FOR FAILURE TO TIMELY 
FILE ITS NOTICE OF APPEAL AND FOR LACK OF JURISDICTION 
OF THE COURT. 
On April 13, 1988, the District Court entered its Memorandum 
Decision granting SLCC's Motion for Partial Summary Judgment. On 
May 4, 1988, the District Court heard James' objections to the 
form of the Order of Partial Summary Judgment proposed by SLCC. 
On May 4, 1988, the District Court signed and entered the Order 
of Partial Summary Judgment. (R. 952). 
Also on May 4, 1988, James requested that the Order of 
Partial Summary Judgment, in the form determined by the District 
Court on that date, be entered as a final judgment pursuant to 
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Court on that date, be entered as a final judgment pursuant to 
Rule 54(b), Utah Rules of Civil Procedure, (R. 951). The 
District Court granted James1 motion and, on May 17, 1988, 
entered its Order for Entry of Rule 54(b) Final Judgment relative 
to the Order of Partial Summary Judgment. (R. 962). 
Rule 4, Rules of the Utah Supreme Court,7 requires that the 
Notice of Appeal be filed "within 3 0 days after the date of entry 
of the judgment or order appealed from....11 This requirement for 
filing within 30 days is a jurisdictional requirement. 
It is axiomatic in this jurisdiction that failure to 
timely perfect an appeal is a jurisdictional failure 
requiring dismissal of the appeal. 
Prowswood, Inc. v. Mountain Fuel Supply Co., 676 P.2d 952 (Utah 
1984). James appeals from the final judgment entered on May 17, 
1988. The 30 days for filing the Notice of Appeal expired on 
June 16, 1988. James, however, did not file its Notice of Appeal 
until June 21, 1988. James' appeal, therefore, should be 
dismissed as untimely and without jurisdiction. 
The untimeliness of the Notice of Appeal is unaffected by 
the duplicative Order entered June 1, 1988. This Order was filed 
in connection with Findings of Fact and Conclusions of Law which 
are not necessary to support the Order entered May 4, 1988. 
Mountain States Tel. & Tel. Co. v. Atkin, Wright & Miles, 
Chartered, 681 P.2d 1258 (Utah 1984). Furthermore, several 
courts have consistently held that the time for appeal runs from 
7
 This appeal was originally before the Supreme Court of 
the State of Utah. Rule 4 of the Utah Court of Appeals contains 
the same requirement. 
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the date of the Rule 54(b) certification. 
When a district court certifies a claim for immediate 
appeal under Rule 54(b), the time for taking the appeal 
begins to run on the date of certification. 
Federal Deposit Insurance Corp. v. Tripati, 769 F.2d 507, 508 
(8th Cir. 1985); Abex Corp. v. Ski's Enterprises, Inc., 748 F.2d 
513 (1984); Page v. Preisser, 585 F.2d 336 (8th Cir. 1978); Dyer 
v. MacDouqall, 201 F.2d 265, 267 (2nd Cir. 1952); Dennis v. 
Southeastern Kansas Gas Co., Inc., 227 Kan. 872, 610 P.2d 627 
(1980). 
James' time for filing its Notice of Appeal commenced on May 
17, 1988 when the Final Order was entered, and expired on June 
16, 1988. James' Notice of Appeal filed June 21, 1988, 
therefore, is untimely and the appeal should be dismissed for 
lack of jurisdiction. 
CONCLUSION 
The Complaint of James was properly dismissed under the 
Contract provisions expressly precluding recovery for each of the 
items for which James made a claim. The Contract precluded 
James' claims for delay, stand-by time, construction sequence 
changes and extra work. These items make up the entire claim of 
James and, therefore, the Complaint was properly dismissed. 
The issues regarding responsibility for bedding, backfill, 
compaction and proper performance of the work do not impact the 
Contract provisions relating to James' claims and dismissal of 
the Complaint. Even if such issues were pertinent to dismissal 
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of the Complaint, the District Court properly decided these 
issues in favor of SLCC. James was responsible to properly 
perform the work it was hired and paid to do. 
SLCC, therefore, respectfully requests that the Order of 
Partial Summary Judgment be affirmed• 
Dated this (^r^day of December, 1988. 
BEESLEY & FAIRLCOUGH 
42 
CERTIFICATE OF SERVICE 
I certify that I caused four true and correct copies of the 
foregoing to be Hand Delivered to the following this /2c~ d aY o f 
December, 1988: 
Bryce E. Roe, Esq. 
FABIAN & CLENDENNIN 
215 South State Street, Suite 1200 
Salt Lake City, Utah 84111 
Jay Jensen, Esq. 
Elwood P. Powell, Esq. 
CHRISTENSEN, JENSEN & POWELL 
510 Clark Learning Building 
175 South West Temple 
Salt Lake City, Utah 84101 
David A. Reeve, Esq. 
ARMSTRONG, RAWLINGS & WEST 
1300 Walker Bank Building 
175 South Main Street 
Salt Lake City, Utah 84111 
Max D. Wheeler, Esq 
David W. Slaughter, Esq. 
Robert C. Keller, Esq. 
SNOW CHRISTENSEN & MARTINEAU 
10 Exchange Place, Eleventh Floor 
Post Office Box 45000 
Salt Lake City, Utah 84145 
43 
ADDENDUM 
44 
EXHIBIT 1 
CONSTRUCTION OF 
BIG COTTONWOOD CONDUIT EXTENSION 
TERMINAL/PARK TRANSMISSION PIPELINE 
FOR 
SALT LAKE CITY CORPORATION 
SALT LAKE CITY, UTAH 
VOLUME 1 
CONTRACT DOCUMENTS AND S P E C I F I C A T I O N S 
A P R I L 1983 
ADDENDUM NO. 1 
TO 
CONTRACT DOCUMENTS, SPECIFICATIONS, AND DRAWINGS 
FOR CONSTRUCTION OF 
BIG COTTONWOOD CONDUIT EXTENSION 
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FOR 
SALT LAKE CITY CORPORATION 
SALT LAKE CITY, UTAH 
The Owner has e l e c t e d t o f u r n i s h a m a j o r i t y of t h e m a t e r i a l s f o r t h i s 
p r o j e c t . Changes t o t h e s e b i d documents r e s u l t i n g from t h i s d e c i s i o n 
w i l l be t h e C o n t r a c t o r ' s r e s p o n s i b i l i t y . 
S p e c i f i c a t i o n s , S e c t i o n 1 9 5 , "Measurement and Payment" : R e p l a c e s e c t i o n 
a s f o l l o w s : 
1 9 5 . 0 1 GENERAL 
(a) Measurement and c a l c u l a t i o n of q u a n t i t i e s for payment w i l l be as 
s p e c i f i e d in t h i s s e c t i o n . Unit p r i c e s or lump sum amounts bid s h a l l 
i n c l u d e f u l l compensation for fu rn i sh ing a l l m a t e r i a l s , l a b o r , t o o l s , 
equipment, and doing a l l work shown on the drawings, defined in the 
s p e c i f i c a t i o n s , and/or s t i p u l a t e d h e r e i n . 
(b) Al l m a t e r i a l s w i l l be furn ished by the Owner except for the 
fo l lowing : c o n c r e t e , r e i n f o r c i n g s t e e l , l a d d e r s , bedding, b a c k f i l l , 
su r face r e s t o r a t i o n and e ros ion c o n t r o l i t ems , wal l t h imb le s , a l l 
e l e c t r i c w i r i n g , c o n n e c t o r s , c o n d u i t s , l i g h t i n g f i x t u r e s and 
r e c e p t a c l e s , f l oo r d r a i n s , frames and c o v e r s , manhole r ings and c o v e r s , 
redwood ba f f l e assembly, and weir p l a t e s with anchor b o l t s . 
(c) Most m a t e r i a l s fu rn ished by Owner w i l l be s t o r e d a t Owner's shops 
a t 1530 South West Temple, S a l t Lake C i t y , Utah, except l a r g e - d i a m e t e r 
p i p e , which w i l l be d e l i v e r e d t o s i t e . Cont rac to r w i l l be r e s p o n s i b l e 
for t r a n s p o r t i n g a l l m a t e r i a l s to c o n s t r u c t i o n s i t e and p r o t e c t i n g them 
from vandalism or t h e f t . 
(d) Owner w i l l b id out p i p e l i n e m a t e r i a l s concurren t with i n s t a l l a t i o n 
c o n t r a c t and w i l l make awards based upon t h e i r own c r i t e r i a . 
1 9 5 . 0 2 DESCRIPTION OF BID ITEMS 
Bid items that appear in the Price Schedules are further defined and 
described as follows: 
(a) PIPE - PAVED AREAS (Bid Items 1 through 6): Measurement for piping 
will be based on actual field measurements of lineal feet of pipe 
installed, excluding structures and outlet stubs, which shall be 
included in payment as part of the structure. No deduction will be made 
for fittings. Payment for piping will be at the unit bid price per 
lineal foot for the size and class of pipe specified. Payment per 
lineal foot of pipe shall be full compensation for the installation of 
p i p e l i n e m a t e r i a l s inc luding bends, t e e s , o u t l e t s , r e d u c e r s , b u t t s t r a p 
c o n n e c t i o n s , and o ther f i t t i n g s as s p e c i f i e d and shown on the drawings . 
Also inc luded in payment per l i n e a l foot of pipe s h a l l be a l l m a t e r i a l s 
and i n s t a l l a t i o n of u n c l a s s i f i e d excava t ion , bedding, b a c k f i l l , imported 
b a c k f i l l , removal and d i sposa l of waste m a t e r i a l , and a l l surface 
r e s t o r a t i o n inc lud ing un t rea ted base cour se , a spha l t paving, r e s t r i p i n g 
of paved a r e a s , waterways, monuments, r e s t o r a t i o n of a l l wa te r , 
s p r i n k l e r , storm d r a i n s , sewers r e l o c a t e d or ad jus t ed , or o ther 
u t i l i t i e s damaged as a r e s u l t of the C o n t r a c t o r ' s o p e r a t i o n s . Payment 
s h a l l a l s o be fu l compensation for a l l connect ions to o ther p i p e l i n e s as 
shown on the drawings , t h r u s t r e s t r a i n i n g , r e s t r a i n i n g c o l l a r s , t h r u s t 
b lock ing , i n s u l a t e d f l anges , polywrapping, bonding, p r e s su re t e s t i n g , 
d i s i n f e c t i o n , and d ra in ing the l i n e . 
(b) PIPE - UNPAVED AREAS (Bid Items 7 through 10): Measurement for 
p ip ipg w i l l be based on a c t u a l f i e l d measurements of l i n e a l f e e t of pipe 
i n s t a l l e d , exc luding s t r u c t u r e s and o u t l e t s t u b s , which s h a l l be 
inc luded in payment as pa r t of the s t r u c t u r e . No deduct ion w i l l be made 
for f i t t i n g s . Payment for p ip ing w i l l be a t the u n i t bid p r i c e per 
l i n e a l foo t for the s i ze and c l a s s of pipe s p e c i f i e d . Payment per 
l i n e a l foot of pipe s h a l l be f u l l compensation for the i n s t a l l a t i o n of 
p i p e l i n e m a t e r i a l s inc luding bends, t e e s , o u t l e t s , r educe r s , b u t t s t r a p 
c o n n e c t i o n s , and o ther f i t t i n g s as s p e c i f i e d and shown on the drawings . 
Also inc luded in payment per l i n e a l foot of pipe s h a l l be a l l m a t e r i a l s 
and i n s t a l l a t i o n of u n c l a s s i f i e d excava t ion , bedding, b a c k f i l l , imported 
b a c k f i l l , removal and d i sposa l of waste m a t e r i a l , and a l l su r face 
r e s t o r a t i o n inc lud ing un t rea ted base cou r se , a s p h a l t paving, r e s t r i p i n g 
of paved a r e a s , waterways, monuments, r e s t o r a t i o n of a l l wa t e r , 
s p r i n k l e r , storm d r a i n s , sewers r e l o c a t e d or ad jus t ed , or o ther 
u t i l i t i e s damaged as a r e s u l t of t he C o n t r a c t o r ' s o p e r a t i o n s . Payment 
s h a l l a l s o be ful compensation for a l l connect ions to o ther p i p e l i n e s as 
shown on the drawings , t h r u s t r e s t r a i n i n g , r e s t r a i n i n g c o l l a r s , t h r u s t 
b l o c k i n g , i n s u l a t e d f l a n g e s , polywrapping, bonding, p r e s su re t e s t i n g , 
d i s i n f e c t i o n , and d ra in ing the l i n e . 
( c ) VALVE STRUCTURES AND PIPELINE CONNECTIONS AT 500 SOUTH ( B i d I tern 
11) : Payment for t h i s item w i l l be a t the lump sum bid p r i c e . Payment 
s h a l l be f u l l compensation for f u rn i sh ing the m a t e r i a l s noted in 
Paragraph 195.01(b) and c o n s t r u c t i n g the valve s t r u c t u r e s , 30- inch 
connect ion and b r ick condui t connect ion a t 500 South and Guardsman Way, 
as s p e c i f i e d and shown on the drawings , i nc lud ing but not l im i t ed t o 
e x c a v a t i o n , b a c k f i l l , r e in forced concre te boxes, p ip ing ( inc luding a l l 
30- inch and the 24-inch connection piping between s t r u c t u r e s and 36-inch 
f u t u r e s t u b - o u t ) , b u t t e r f l y v a l v e s , tapered plug v a l v e , a i r vacuum/air 
r e l e a s e v a l v e s , plug vaLves, b a l l v a l v e s , e l e c t r i c a l system, e l e c t r i c a l 
moto r s , e l e c t r o - h y d r a u l i c a c t u a t o r , f i t t i n g s , c o u p l i n g s , manhole r ings 
and c o v e r s , access ha t ches , b lowoffs , s tand p i p e s , l a d d e r s , p ipe 
s u p p o r t s , stem e x t e n s i o n s , and o ther appurtenances necessary to complete 
the work. 
(d) VALVE STRUCTURE AT 1300 SOUTH AND 2100 EAST (Bid I tern 12) : Payment 
for the valve s t r u c t u r e w i l l be a t the lump sum bid p r i c e for the valve 
s t r u c t u r e . Payment s h a l l be f u l l compensation for fu rn i sh ing the 
m a t e r i a l s noted in Paragraph 195.01(b) and c o n s t r u c t i n g the valve 
than the project site, the Contractor will be required to fur-
nish evidence that the stockpiled materials are irrevocably 
obligated to the project and secured from any loss, damage or 
theft. 
Payment for materials shall not constitute acceptance of any 
materials which do not conform to the specifications. 
No partial payment will be made on living, or perishable plant 
materials until planted. 
The contractor shall be responsible for any damages or loss to 
the materials until the material is incorporated into the work 
and accepted by the City. 
ARTICLE 7. SALES TAXES. The City is exempt from sales taxes 
on property sold directly to it. Therefore, City reserves the 
right for any equipment or materials (exceeding $500 in value) 
to be ordered by Contractor for use hereunder, to require that 
the City be billed directly therefor by the supplier, after 
issuance of City purchase order, at Contractor's net cost less 
any applicable discounts. The City cost for such equipment or 
material less an amount equal to the sales tax which would 
otherwise be applicable, if any, shall be deducted from sums 
due Contractor hereunder. 
ARTICLE 8. INDE3TEDNSS. Before final payment is made, the 
Contractor must submit evidence satisfactory to the City that 
all payrolls, material bills, subcontracts and all outstanding 
indebtedness in connection with the work have been paid or that 
arrangements have been made for their payment. Payment will be 
made without unnecessary delay after receipt of such evidence 
as mentioned above and final acceptance of the work by the City. 
ARTICLE 9. SCHEDULE OF WAGES. On state or federally funded 
projects, the Contractor shall pay the applicable wage rate 
specified, if any. 
ARTICLE 10. ADDITIONAL WORK. It is understood and agreed by 
the parties hereto that no money will be paid to the Contractor 
for any new or additional labor or materials furnished, as de-
fined in Section GP 6.02, unless a new contract or a modification 
hereof for such additional materials or labor has been made in 
writing and executed by City and Contractor. The City specific-
ally reserves the right to modify or amend this contract and 
the total sum due hereunder, either by enlarging or restricting 
the scope of the work. 
ARTICLE 11. ACCEPTANCE. The work will be inspected for accept-
ance by the Engineer within a reasonable time upon receipt of 
notice from the Contractor that the work is complete and ready 
for inspection. 
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The following information will be provided by phone (535-7785) 
or in person at the field engineers office. Permit number, 
name and telephone number of permittee, date/time work is to 
commence, location'of work, and any other information which may be 
important to the construction work such as special traffic control 
features, etc. 
Time limit: Unless authorized otherwise by the Engineer on the permit, 
all paying and replacement of street facilities shall be done in con-
formance with the regulations contained herein within seven (7) calendar 
days from the time the excavation conmences, or within three (3) calendar 
days on major or collector streets and five (5) calendar days on all 
other streets from the time excavation is backfilled whichever is less, 
except as provided for during excavation in winter- If work is expected 
to exceed the above duration, the permittee shall submit a detailed con-
struction schedule for approval. The schedule will address means and 
methods to minimize traffic disruption and complete the construction as 
soon as reasonably possible. 
Submittals: In regards to all trench backfilling and surface restoration 
materials, submit, at the engineer's request, the name of the approved 
City material suppliers or provide laboratory tests certifying the materi 
to be installed under permit is within the City's specification limits. 
Testing: The Engineer has the option to perform any required laboratory 
field testing to assure compliance with City specifications. The Engine* 
will advise the permittee of tests which are to be conducted. The Engine 
shall back charge the permittee for testing performed should any 
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testing reveal noncompliance with City specification. The back charge 
rate shall be the cost to conduct the test plus 151 for engineering 
administrative costs. 
The Engineer shalT not back charge permittee if the testing confirms 
compliance with City specifications. 
5. PROTECTION OF PUBLIC DURING CONSTRUCTION 
a. Conformance to existing laws: The permittee shall be responsible to 
be fully informed of all Federal, State and local laws, ordinances, 
rules and regulations which, in any manner, affect the work, and at 
all times shall observe and comply with such laws, ordinances, rules and 
regulations. 
b. Traffic interruption: Construction operations will be conducted in a 
manner that a minimum amount of interference or interruption of roadway 
traffic will result. Except during emergency conditions or unless 
authorized by the Engineer, construction operations such as excavation, 
backfill and pavement restoration on major/collector and CBO streets 
are prohibited during the peak traffic hours of 7:00 to 9:00 a.m. and 
4:00 to 6:00 p.m. 
c. Traffic barricade manual: All provisions of the current "Traffic Barricac 
Manual" of Salt Lake City will be adhered to. This manual provides reg-
ulations concerning traffic control, construction barricades, road closun 
public and private access, traffic control signing, traffic control in 
Central Business Area and traffic control devices. 
RW-9 
2 - 05 Superintendence: Before starting work the Contractor 
shall designate in writing a representative who shall have the 
authority to act for the Contractor. 
a- When the Contractor is comprised of two (2) or more 
persons, firms, partnerships or corporations functioning on a 
joint-venture basis, said Contractor, before starting work, 
shall designate in writing the name of a representative who 
shall have the authority to act for the Contractor at all times 
while work is actually in progress on the contract. 
b. Whenever the Contractor or his authorized representative 
is not present on any part of the work where the Engineer may 
desire to give direction, such direction may be given by the 
Engineer, which shall be received and obeyed by the superintend-
ent, foreman or employee who may have charge of the particular 
work in reference to which the orders are given. 
c. When work is not in progress and during periods when 
work is suspended, arrangements acceptable to the Engineer 
shall be made for any emergency work which may be required. 
d. Any order given to the Contractor by the Engineer will 
be in writing. 
2.06 Lines and Grades: All work shall be done to the true 
line and grade, as shown by the line and grade stakes set by 
the City. The Contractor must protect line and grade stakes 
and will be held responsible for any defective work occasioned 
by his negligence in this regard. Any stakes destroyed by the 
Contractor will be replaced only at his expense. 
2.07 Inspection: 
a. All work and materials, and the manufacture and prepara-
tion of such materials from the beginning of the construction 
until the final completion and acceptance of the herein proposed 
work shall be subject to the inspection and rejection by the 
Engineer at such times as may suit Engineer's convenience. As 
soon as the materials have been inspected and tested, the Con-
tractor shall immediately remove all rejected materials from 
the work, and to such a point distance therefrom as the Engineer 
may require. The Contractor shall furnish, at Contractor's own 
expense, such labor as may be required to enable a thorough in-
spection and culling of all materials, and upon request, shall 
furnish the Engineer samples of materials, as proposed to be 
used/ in sufficient amounts as required to make proper tests. 
b. The Engineer may assign such assistants as he may deem 
necessary to inspect the materials to be furnished and the work 
to be done under this contract and to see that the same strictly 
conforms to the specification herein set forth. 
c. The Contractor shall make application for an inspector 
at least twenty-four (24) hours before the inspector's services 
are required. 
d. Any inferior or imperfect work or materials, as deter-
mined by the Engineer, that may be discovered before or after 
the completion and acceptance of the herein proposed work shall 
be corrected immediately at Contractor's sole expense upon noti-
fication by the Engineer. It is hereby agreed that the inspec-
tion by the Engineer shall not relieve the Contractor of Con-
tractor's responsibility to furnish materials and workmanship 
in accordance with the specifications. The failure or neglect 
on the part of said Engineer or his designee to condemn or re-
ject inferior materials or work shall not be construed to imply 
an acceptance of the same should their inferiority become evi-
dent at any time prior or subsequent to the final acceptance of 
the work but prior to expiration of the guarantee period speci-
fied in Section 4.18 hereof. 
e. The Contractor, Contractor's Superintendent and Foreman 
shall promptly obey and follow every order or direction which 
shall be given by the Engineer or Engineer's designated repre-
sentative in accordance with the terms of the contract. 
f. The inspectors shall at all times be free to perform 
their duties, and any intimidation of any inspector on the part 
of the Contractor or Contractor's agents or employees shall be 
sufficient reason, for the Engineer to recommend to the Mayor 
the cancellation or termination of the contract. 
g. Any construction work done by the Contractor within a 
State Highway or within a County road of Salt Lake County, 
shall conform to the then applicable requirements as set forth 
by the State or County for such work. 
h. Projects financed in whole or in part with State or 
Federal funds shall be subject to the requirements of the agency 
concerned, and such agency shall have the right to inspect the 
project at any time. 
2.08 Authority and Duties of Inspectors: Inspectors shall be 
authorized to inspect all work done and all material furnished. 
Such inspection may extend to all or any part of the work and 
to the preparation, fabrication, or manufacture of the materials 
to be used. The Inspector is not authorized to revoke, alter, 
or waive any requirements of the specifications. The inspector 
is authorized to call the attention of the Contractor to any 
failure of the work or materials to conform to the specifications 
and contract. Inspector shall have authority to reject materials 
or suspend the work until any question at issue can be referred 
to and decided by the Engineer. 
a. The Inspector shall in no case act as foreman or per-
form other duties for the Contractor, nor interfere with the 
management of the work by the latter. Any advice which the In-
spector may give the Contractor shall not be construed as bind-
ing on the Engineer in any way, or in any way releasing the Con-
tractor from fulfilling all of the terms of the contract. 
b. If the Contractor refuses to suspend operations on 
verbal order, the Inspector shall issue a written order giving 
the reason for shutting down the work. After placing the order 
in hands of the person in charge, any work done will not be 
accepted. 
2.09 Drawings and Specifications at the Site; When work is in 
progress, the Contractor shall maintain at the site one copy of 
all Drawings, Specifications, Addenda, reviewed Shop Drawings, 
Extra Work Orders, and other modifications, in good order and 
marked to record all changes made during construction. These 
shall be available to the Engineer, at all times. The Drawings, 
marked to record all changes made during construction, shall be 
delivered to and reviewed by the Engineer before final payment 
will be made. 
2.10 Removal of Defective and Unauthorized Work; 
a. All work which the Engineer deems defective in its 
construction or deficient shall be remedied, or removed and 
replaced by the Contractor in a manner acceptable to City, and 
no compensation will be allowed for such correction. 
b. Upon failure of the Contractor to promptly remove de-
fective or unauthorized work following notification of non-
compliance by Engineer, the Engineer shall have authority to 
cause defective work to be remedied, or removed and replaced, 
and unauthorized work to be removed, and to deduct the costs 
thereof from any monies due or to become due the Contractor. 
c. Any work done beyond the lines and grades shown on the 
plans, or established by the Engineer, or any extra work done 
without written authority, will be considered as unauthorized 
and no payment will be made therefor. 
2.11 Equipment: Equipment not suitable to produce the quality 
of work required will not be permitted to operate on the project. 
The Contractor shall provide adequate and suitable equipment to 
meet the work requirements, and when ordered by the Engineer, 
shall remove unsuitable equipment from the work. No equipment 
or machinery shall be operated upon or over paved streets, side-
walks, landscaped or paved areas or prepared roadway shoulders 
in getting to, from, or in working on this project, which in 
the opinion of the Engineer may be injurious to said areas. 
2.12 Assistance by Contractor: 
a. The Contractor, at his sole cost, shall furnish the 
Engineer and/or Engineer's assistants with any labor required 
and necessary for the thorough inspection, culling over, or re-
moving defective materials, or for thorough examination into 
any of the work, or for any other purpose required in the dis-
charge of their respective duties. 
b. At the request of the Engineer, the Contractor at any 
time before acceptance of the work, shall remove or uncover 
such portions of the finished work as may be directed. After 
examination, the Contractor shall restore said portions of the 
work to the standard required by the specifications. Should 
the work thus exposed or examined prove acceptable, the uncover-
ing or removing and the replacing of the covering or making 
good of the parts removed, shall be paid for as Extra Work; but 
should the work so exposed or examined prove unacceptable, the 
uncovering, or removing and replacing of the covering or replac-
ing the parts removed, will be at the Contractor's expense. 
2.13 Coordination with Related Work: 
a. The Contractor may at times find its work adjacent to 
and possibly interfacing with the work of other contractors who 
are under separate contract with the City, or its agencies. 
Every effort must be made to coordinate the work to leave a 
complete and finished work at the completion of the Contract. 
Such work and coordination shall be without additional cost to 
the City. 
b. If any part of the Contractor's work depends for proper 
execution or results upon the completed work of any other con-
tractor, the Contractor shall inspect and promptly report to 
the Engineer any apparent discrepancies or defects in such work 
that render it unsuitable for proper execution and results. 
Failure of the Contractor so to inspect and report shall consti-
tute an acceptance of the other contractor's work as fit and 
proper to receive or be integrated with Contractor's work, and 
Contractor shall make such changes at his cost as are necessary 
to integrate or receive Contractor's work. 
c. If the performance of the Contractor is likely to be 
interfered with by the simultaneous execution of some other con-
tract or contracts, the Engineer may decide which contractors 
shall cease work temporarily and which contractor shall continue, 
or whether the construction under all contracts can be coordin-
ated so that all contractors may proceed simultaneously. The 
City shall not be responsible for any damages suffered or extra 
costs incurred by the Contractor resulting directly or indirectly 
from the performance or attempted performance of any other con-
tract or contracts. 
2.14 Acceptance of Prior Work: Contractor guarantees that Con-
tractor' s work hereunder will be properly executed in relation 
to prior work and shall carefully inspect this prior work and 
notify the Engineer in writing of any defects, improper work-
manship or materials or other conditions that would affect the 
satisfactory execution and permanency of the Contractor's work. 
No further work shall be executed until all such defects or con-
ditions have been corrected or an agreement reached regarding 
.defects which may develop due to the conditions so noted. The 
absence of any such notification will be construed as an accept-
ance by Contractor, these trades or Subcontractors of all prior-
related work, and later claims of defects in this work will not 
in any way relieve Contractor, these trades or Subcontractors 
from responsibility for correcting their work, unless specifi-
cally stated otherwise under a section of the Specification for 
a certain trade. 
2.15 Work Per Manufacturer's Directions: All manufactured 
articles, materials, or equipment, shall be applied, installed, 
connected, erected, used, cleaned, and conditioned as per manu-
facturer's printed directions, unless specified in writing to 
the contrary by the Engineer. 
2.16 Character of Workmen: Contractor shall employ suitable 
and competent workmen for every kind of work. If any Subcon-
tractor or person employed by the Contractor shall appear to 
the Engineer to be incompetent or to act in a disorderly or 
disobedient manner to the Engineer, the person(s) shall be 
immediately removed from the project upon the request of the 
Engineer, and such person shall not be employed again on the 
work. 
2.17 Cleanup and Shutdown: 
a- The Contractor shall keep the construction area reason-
ably clean at all times and shall remove accumulated debris 
each day. At the end of each portion of the work, Contractor 
shall remove all debris, excess materials, tools and equipment, 
temporary buildings and barricades, etc., from the construction 
site and shall clean all areas, used in the performance of work 
under this contract. 
b. Any trash, mud, or debris dropped or deposited on or 
in public ways, places or facilities from Contractors work 
shall be cleaned up pursuant to Section 5-5-20 of City Ordin-
ances, within a reasonable time to be designated by Engineer 
in writing. If not, the City reserves the right to do the 
work and charge the Contractor for all such costs, which shall 
be deducted from sums owed the Contractor. 
2.18 Final Inspection: Whenever thfe work provided and contem-
plated by the contract has been satisfactorily completed and 
the final cleaning up performed, the Engineer will make the 
final inspection. 
2-. 19 Limitation of Engineers Responsibility: 
a. Neither Engineer's authority to act under this Article 
or elsewhere in the Contract Documents nor any decision made by 
Engineer in good faith either to exercise or not exercise such 
authority shall give rise to any duty or responsibility of 
Engineer to Contractor, any Subcontractor, any manufacturer, 
fabricator, supplier or distributor, or any of their agents or 
employees or any other person performing any of the work. 
b. Whenever in the Contract Documents the terms "as 
ordered", "as directed", "as required", "as allowed", or terms 
of like effect or import are used, or the adjectives "reason-
able", Msuitable"/ "acceptable", "proper" or "satisfactory" or 
adjectives of like effect or import are used, to describe re-
quirement, direction, review or judgment will be solely to 
evaluate the work for compliance with the Contract Documents 
(unless there is a specific statement indicating otherwise). 
The use of any such term or adjective never indicates that 
Engineer shall have authority to undertake responsibility con-
trary to the provisions of paragraphs (c) or (d). 
c. Engineer will not be responsible for Contractor's 
means, methods, techniques, sequences or procedures of construc-
tion, or the safety precautions and programs incident thereto, 
and Engineer will not be responsible for Contractor's failure 
to perform the work in accordance with the Contract Documents. 
d. Engineer will not be responsible for the acts or omis-
sions of Contractor or of any Subcontractors, or of the agents 
or employees of any Contractor or Subcontractor, or of any 
other persons at the site or otherwise performing any of the 
work. 
3.00 Control of Materials: 
3.01 Source of Supply and Quality of Material: The Contractor 
shall furnish all materials required to complete the work except 
materials that are designated in the special provisions to be 
furnished by the City and in accordance with Section 6.03, 
Force Account Payment. Only materials conforming to the require-
ments of the specifications shall be incorporated in the work. 
The materials furnished and used shall be new, except as may be 
provided elsewhere in these specifications, on the plans or in 
the special provisions. The materials shall be manufactured, 
handled and used in a workmanlike manner to insure completed 
work in accordance with the plans and specifications. The Con-
tractor shall furnish without charge such samples as may be re-
quired. Inspection and tests will be made by the Engineer or 
his designated representative. Inspections and tests made at 
any point other than the point of incorporation in the work in 
no way shall be considered as a guarantee of acceptance of such 
material, or of a continued acceptance of material presumed to 
be similar to that upon which such inspections and tests have 
been made. 
a. Manufacturer's warranties, guarantees, instruction 
sheets and parts lists which are furnished with certain articles 
or materials incorporated in the work shall be delivered to the 
Engineer before acceptance of the work and final payment is 
made. Three copies of instruction sheets and parts list shall 
be furnished the Engineer, prior to installation of materials 
and equipment. 
b. Reports and records of inspection made and tests per-
formed when available at the site of the work may be examined 
by the Contractor. 
3.02 City Furnished Materials: 
a. Materials furnished by the City will be available at 
locations designated in the special provisions, or if not, they 
will be delivered by City to the project. Otherwise, they 
shall be transported to the site of the work by the Contractor 
at his expense, including any necessary loading and unloading 
which may be involved. The cost of handling and/or relocating 
City furnished material on the site also shall be at Contractor's 
expense. 
b. After delivery to the Contractor, the Contractor shall 
be held responsible for all materials furnished, and Contractor 
shall pay all demurrage and storage charges. City furnished 
materials or equipment lost or damaged from any cause whatsoever 
shall be replaced by the Contractor. The Contractor shall be 
liable to the City for the cost of replacing City furnished 
a. No roadway shall be closed to parking or traffic, with-
out a twenty-four (24) hour notice to and written approval of 
the Engineer. 
b. Residents or businesses along the road cr street shall 
be provided passage as far as practicable- Convenient access 
to driveways, houses, and buildings along the road or street 
shall be maintained in good condition. Not more than one cross-
ing or intersecting street or road shall be closed at any one 
time without the approval of the Engineer. 
c. It shall be the Contractor's responsibility to notify 
the Engineer, the Traffic Engineer, and the fire and police 
departments at least twenty-four (24) hours in advance of when 
any roadway will be closed or opened. 
d. The Contractor shall meet all requirements set forth 
in the current edition of the Salt Lake City Traffic Barricade 
Manual. If a traffic control plan is provided in the contract 
documents, the Contractor shall meet all requirements set forth 
on that plan. 
e. The Contractor shall furnish and maintain such fences, 
barriers, lights, signs and flagmen as are necessary, under 
State or local law, to protect and give adequate warning to the 
public at all times that the project is under construction and 
of any dangerous conditions to be encountered as a result there-
of. 
4.07 Responsibility for Damage: City, its officers, employees 
and agents, and the Engineer and his employees and agents shall 
not be answerable or accountable in any manner for any loss or 
damage that may happen to the work or any part thereof; for any 
material or equipment used in performing the work; for injury 
to property and/or person or persons; for damage to property; 
or for damage to adjoining property for any cause whatsoever 
during the progress of the work or at any time before City's 
final acceptance. 
4.08 Contractor's Responsibility for Work: Except as provided 
above, until the formal acceptance of the work by the City, the 
Contractor shall have the charge and care thereof and shall 
bear the risk of injury or damage to any part thereof by the 
acts of God or the elements or from any other cause. The Con-
tractor shall rebuild, repair and restore, and make good all 
injuries or damages to any portion of the work occasioned by 
any of the above causes before final acceptance and shall bear 
the expense thereof. 
4.09 Safety: Contractor shall institute a safety program at 
the start of construction to minimize accidents. Such program 
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shall continue to end of job and conform to the latest general 
safety orders of the State Industrial Commission, as contained 
in the then current Utah Occupational Safety and Health Act. 
The manual of Accident Prevention in Construction may be used 
as a guideline for safety practices. The presence on the job 
site of an inspector or other persons representing the City 
shall not in any way be construed to limit the Contractor's 
full responsibility hereunder for safety of all persons on the 
premises. 
4.10 Contractor Not an Agent of City: The City's right of 
general supervision shall not make the Contractor, its agents 
or subcontractors, agents of the City. The liability of the 
Contractor for all damages to persons or to public or private 
property, arising from tr 2 Contractor's execution of the work, 
shall not be diminished because of such general supervision. 
4.11 Inspection and Payments Constitute No Waiver of Contract 
Provisions: No inspection by the Engineer or an Inspector, no 
payment of money, acceptance of part or all of the work by City 
or its agents shall operate as a waiver of any provision of the 
Contract. 
4.12 Start of Work: The Contractor shall not commence work 
under the contract, until he has obtained all bonds and insurance 
required under the agreement and such bonds and insurance have 
been approved by the City. 
4.13 Compensation Insurance: In addition to other required 
insurance, the Contractor shall obtain and maintain during the 
life of the contract, Workmen's Compensation Insurance as re-
quired by Utah law for all of Contractor's employees employed 
at the site of the project, and in case any work is sublet, the 
Contractor shall require the Subcontractor similarly to provide 
Workmen's Compensation Insurance for all of the latter's 
employees, unless such employees are covered by the protection 
as required by Utah law. 
4.14 Public Liability and Property Damage Insurance: The Con-
tractor shall take out and maintain during the lift of this con-
tract a comprehensive general public liability and property 
damage insurance policy to protect Contractor and any Subcon-
tractor performing work covered by this contract from claims 
for damages for personal injury, including accidental death, 
and from claims for property damages which may arise from Con-
tractor's operations under this contract, whether such operations 
be by himself or by any Subcontractor or by anyone directly or 
indirectly employed by either of them, with the City as an addi-
tional named insured. Contractor will furnish concurrent with 
signing this agreement a certificate of insurance verifying 
such coverage. The minimum amounts of such insurance for bodily 
injury shall be not less than those required in Section 63-30-
29 U.C.A. , or its replacement, but in no event less than 
$100,000 for any one person and $300,000 for any one accident, 
and $100,000 for property damage. 
4.15 Automobile Public Liability Insurance: Whenever Contrac-
tor or any Subcontractor shall use and operate automobiles, 
trucks or other vehicles on public streets and highways in com-
plying with the terms and conditions of this contract, each 
such contract or Subcontractor shall carry Automobile Public 
Liability Insurance with limits for bodily injury of not less 
than those required in Section 63-30-29 U.C.A. or its replace-
ment, but in no event less than $100,000 for any one person and 
$300,000 for any one accident, and $100,000 for property damage. 
4.16 Non-Cancellability; Each and every policy of insurance 
or agreement for any securities as provided in this contract 
shall be absolutely non-cancellable for a period of not less 
than thirty (30) days after notice and shall contain the follow-
ing provisions or one substantially the same as the following: 
"This policy or agreement or instrument shall not be sub-
ject to cancellation or change or reduction of coverage by the 
other party or parties thereto, unless notice, as defined 
herein, is sent to City with a copy to the Engineer, and the 
City Attorney." 
4.17 Performance and Payment Bonds: Whenever the total amount 
of money payable hereunder exceeds One Thousand Dollars 
($1,000.00), unless otherwise waived in writing by the City, 
the Contractor, before receiving the Notice to Proceed, shall 
file with the City a good and sufficient performance bond and a 
payment bond, each in the sum of not less than 100% of the 
total amount payable by the terms of the contract. Said bond 
shall be executed by the Contractor and secured by a company 
duly and regularly authorized to do a general surety business 
in- the State of Utah with a current A + XII rating or better in 
A.M. Best Co., Inc.'s Best Insurance Reports, Property and 
Casualty Edition. Said bonds shall guarantee the faithful per-
formance of the contract by the Contractor and payment of labor 
and materials and shall insure by its terms to the benefit of 
the City. 
4.. 18 Guaranty: 
a. It is expressly agreed by the Contractor that if in 
carrying out this contract the workmanship, materials and manner 
of construction provided in and contemplated by this contract, 
and part of the same are followed and carried out, the improve-
ment contemplated herein will remain in good condition for the 
period of one year from the date of its completion, ordinary 
wear excepted. If said improvement does not remain in said con-
dition for such length of time, the Contractor agrees that such 
failure regardless of cause is because of negligence or defects 
in the workmanship, materials or manner of construction; and 
the Contractor hereby expressly agrees and guarantees that such 
improvement and every part thereof will remain in such condition 
for the period of one year after its completion, and that any 
repairs or replacement necessary to maintain said improvement 
and every part thereof in good condition during said time, 
ordinary wear excepted, will be made by the Contractor, without 
additional charge or cost to City. 
b. The determination of the necessity for repairs above 
mentioned, which may extend to the whole work, rest entirely 
with the Engineer, whose decision < upon the matter shall be 
final and obligatory upon the Contractor. If the termination 
of the said period of one year after the completion and accept-
ance or the work done under this contract shall fall within the 
months of November, December, January, February or March, then 
in that case said months shall not be included in the computation 
of the said period of one year but said period shall terminate 
on the 15th day of April next thereafter, unless Contractor is 
otherwise notified in writing by the Engineer. It is hereby 
expressly understood and agreed that the City shall not finally 
accept the work before the date specified by the Engineer, and 
then only in case all repairs or replacement, determined as 
above provided, have been made according to standard methods 
approved by the Engineer. 
c. In the event Contractor fails to remedy any such defect 
within a reasonable time, which in no case shall be longer than 
the time specified in such written notice, City may proceed to 
have such defects remedied at Contractor's expense; and Contrac-
tor shall pay the costs and charges accruing from such work 
and any other damages of the City. 
d. Neither partial nor final payment nor any provision in 
the contract documents nor any special warranty shall be held 
to limit the Contractor's liability hereunder. 
4.19 Disposal of Material: The Contractor shall make his own 
arrangements for disposing of materials and pay all costs 
involved. 
4.20 Preservation of Utilities and Property: Due care shall 
be exercised to avoid damage to existing roadway improvements, 
utility facilities, existing structures, adjacent property and 
trees and shrubbery that are not to be removed under plans and 
specifications. Trees and shrubbery that are not to be removed, 
and pole lines, fences, signs, markers and monuments, buildings 
and structures, conduits, pipe lines under or above ground, 
sewer and water lines, all street facilities, and any other 
improvements or facilities within or adjacent to the project 
shall be protected from injury or damage. The Contractor shall 
provide and install suitable safeguards, to protect such from 
injury or damage. If any are injured or damaged by reason of 
the Contractor's operations, they shall be replaced or restored 
at the Contractor's expense. The Engineer may make or cause to 
be made such temporary repairs as are necessary to restore to 
service any damaged facility. The cost of such repairs shall 
be borne by the Contractor and may be deducted from any monies 
due or to become due to the Contractor under the contract. 
a. The City has made its reasonable best efforts at lo-
cating and designating utilities on the plans, but the fact 
that any underground facility is not shown or is inadequately 
or improperly shown upon the plans shall not relieve the Con-
tractor of responsibility for predetermining such locations 
under this Section. It shall be the Contractor's responsibility 
to ascertain the existence and location of any underground 
improvements or facilities which may be subject to damage by 
reason of Contractor's operations. The Contractor shall follow 
all blue stake procedures or take other adequate precautions, 
making all arrangements for protection or relocation of utili-
ties, if necessary; and complying in every respect with applic-
able laws concerning excavations and damage to underground 
utilities• 
b. Full compensation for furnishing all labor, materials, 
tools, equipment and incidentals, and for doing all the work 
involved in protecting or repairing property as specified in 
this section, shall be considered as included in the prices 
paid for the various contract items of work and no additional 
compensation will be allowed therefor. 
c. The Contractor shall not disturb any survey monuments 
found on the line of the improvements until ordered by the 
Engineer. No City survey monument shall be disturbed or moved 
until the Engineer has been properly notified and the Engineer's 
Field Surveyors have referenced the said monument for resetting. 
The parties agree that it is difficult to determine the damages 
from such disturbance, and the parties agree that contractor 
will pay as liquidated damages for such the sum of $500.00 to 
cover such damage and expense which may be deducted from the 
Contractor ' s compensation. 
full force and effect until all punch list items have been 
completed and accepted by the Engineer. 
5.04 Progress Schedule: Contractor shall within seven (7) 
calendar days after the Notice to Proceed, submit to the Engineer 
a schedule showing the order and dates on which the Contractor 
proposes to carry out the various aspects of the work. If 
required by the Engineer, Contractor shall submit supplemental 
progress schedules. Such schedules shall be consistent in all 
respects with the time and order of work requirements prescribed 
by the contract documents. 
5.05 Temporary Suspension of Work: 
a. The City shall have the authority to suspend the work 
wholly or in part for such period as City may deem necessary 
due to unsuitable weather or to such other conditions City 
considers unfavorable for suitable prosecution of the work, 
and for such time as City may deem necessary due to the failure 
on the part of the Contractor to carry out orders given or 
perform any provision of the contract. The Contractor shall 
immediately comply with the written order of the City to suspend 
the work wholly or in part and there shall be no claim against 
or liability on the part of City for such suspension. The 
suspended work shall be resumed when the conditions are favorable 
and methods are corrected as ordered or approved in writing by 
the Engineer. 
b. In the event the suspension of work is ordered for any 
reason, the Contractor, at his expense shall do all the work 
necessary to provide a safe, smooth and unobstructed passageway 
through the construction site for use by public traffic during 
the period of such suspension as provided in paragrph G-4.06, 
Public Convenience and Safety hereof, and as specified in the 
special provisions. In the event that the Contractor fails to 
perform this work, the City, may peform such work and the cost 
thereof will be deducted from money due or to become due the 
Contractor. 
c. If a suspension of work is ordered by the Engineer, 
due to the failure on the part of the Contractor to carry out 
-orders given, or to perform any provision of the contract, the 
days on which the suspension order is in effect shall be 
considered contract working days. In the event of a suspension 
of work under any of the conditions set forth in this section, 
such suspension of work shall not relieve the Contractor of its 
responsibilities set forth in Article GP-4.00 through 4.20, 
Legal Relations and Responsibility to the Public. 
5.06 Delays and Extension of Time: The Contractor shall not 
be entitled to any claim for damage on account of hinderance or 
delay from any cause whatsoever, but if it can be shown to have 
affected work on the critical path, Contractor shall be granted 
exensions of time for which liquidated damages will not be 
claimed by the City, -for delays caused by the City, or delays 
due to strikes, lockouts, war, fire, or acts of God. Delays 
related to weather shall not be allowed unless the weather is 
unusually severe and actually delays project work on the critical 
path as defined by the approved construction schedule. Unusually 
severe weather shall be defined as weather of such a nature 
that the construction effort is seriously impaired or actually 
stopped. Weather shall not be considered severe unless stopoace 
occurs in excess of 25% more than would be normal for the area 
and season in question. In the event such an allowance or 
extension is made, which shall be in the City's sole discretion, 
it^shall be only for the length of time in excess of 125% of 
said normal weather conditions .# U.S. Weather Bureau records 
shall be used to establish the norms. For weather to be 
considered justification for extensions in contract completion 
dates, the weather conditions for the total length *of the 
contract shall be considered. It shall be the Contractor's 
responsibility to gather all data and prepare all reports to 
support the request. 
a. Contractor agrees that no delay or hindrance caused by 
City shall entitle Contractor to an exension of time, unless 
such delays exceed 10% of the working days allowed for 
performance hereunder. If such City caused delay exceed said 
percentage, City may in its sole discretion, grant an extension. 
b. The Contractor shall, within forty-eight (48) hours 
from the beginning of any such delay, notify the City in writing 
of the delay and its cause, and request a specific period of 
contract time extension. In no event shall City be liable for 
or Contractor be entitled to any damages for an/ such delay. 
c. Extra work orders issued shall not be construed as City 
caused delays, unless, in the Engineer's judgment, they adversely 
affect the critical path. In no event shall City be liable for 
or Contractor be entitled to any damages for such a delay. Any 
time extension request, in connection therewith, shall be 
negotiated as part of the Extra Work Order and shall be noted 
in writing therein. 
5.07 Time of Substantial Completion: The Contractor shall 
complete all or any designated portion of the work called for 
under the contract in all parts and requirements within the 
time set forth in this Contract. 
5.08 Sanitary Provisions: During the entire progress ' of the 
work, the Contractor shall provide and maintain proper toilet 
facilities for all employees. Sanitary facilities shall be 
provisions, Contractor shall make such arrangements as are 
necessary with the utility and bear all expenses in connection 
therewith. 
6.00 Measurement and Payment. 
6.01 Scope of Payment: The Contractor shall accept the 
compensation provided for in the contract as full payment for 
furnishing all labor, materials, tools, equipment and incidentals 
necessary for performing all work contemplated under the contract 
and for loss or damage arising from the nature of the work or from 
the action of the elements or from any unforeseen difficulties 
which may be encountered during the prosecution of the work until 
acceptance by the City. Said compensation shall also cover all 
risks of every description connected with the prosecution of the 
'work and for all expenses incurred in consequence of the suspen-
sion or discontinuance of the work as provided in the contract 
and for completing the work according to the plans and specifi-
cations . 
6-02 Extra Work and Force Account: 
a. Except as provided in GP-5.09 hereof, an increase in 
the quantity of any kind of work or material on which a unit 
price is bid or proposal and which does not involve any basis 
change in the name or conditions of the work, will not be 
considered as "Extra Work," but will be paid for at the unit 
prices named in the bid- If, however, new, additional, or 
unforseen work is required which, due to the character of the 
work, operating conditions or locations does not conform to the 
specification requirements and unit price upon which bids have 
been received and provided for in the contract, then such work 
or material will be considered as "Extra Work," and shall be 
executed by the Contractor, in the manner and under the terms 
set forth in an extra work order, which will be entered into 
between the City and the Contractor. No extra work shall be 
performed or paid for without a written order for such work. 
b. Extra work called for by a City extra work order or 
force account shall be performed fully and completely and in 
accordance with the original contract plans and specifications, 
except for the specific change mentioned in the written order-
Drawings accompanying such orders shall be deemed a part of the 
order-
c. For any extra work or force account, Contractor will 
supply to City: 
1. A breakdown of all labor and material costs in 
sufficient detail to enable the City to evaluate the 
proposal. 
(a) All material costs shall be at actual cost 
evidence by invoice or at the lowest current price at 
which such materials are locally available, delivered 
to the job site in the quantities involved, plus sales 
tax and freight, if any. 
2. The costs presented for labor shall be the hourly 
rate specified in the wage rate section, if any, of the 
specificiatons for the craft doing the work and only 
those personnel actually involved in the on-site construc-
tion are to be included in such cost. If a specified 
wage rate is not to be a requirement of the contract, the 
Contractor shall submit cancelled checks and any other 
necessary documents to verify the wage and rate paid each 
employee. 
3. Regardless of ownership, equipment rental rates 
shall not exceed the lowest listed rates prevailing locally 
at equipment rental agencies or distributors, at the time 
the work is performed. The rental rates shall include the 
cost of fuel, oil, lubricatin, supplies, necessary attach-
ments, repairs and maintenance of any kind and necessary 
loading and transportation. No exra payment will be made 
for small hand tools and equipment normally used by the 
craft doing the work. 
4. The following schedule shall be used to determine 
the markup for profit and overhead. 
(a) Work by Prime Contractor: 
(1) Materials and equipment - the actual 
costs only plus 15% 
(2) Labor - the actual labor hours 
multiplied by the applicable wage rate, or actual 
expenditure for labor, plus 50% of said rate or 
expenditure for profit and overhead, payroll tax, 
workmen's compensation, employee benefits, and all 
other related costs. 
(b) Work by subcontractor: 
(1) When all or any part of the work is 
performed by any of the Contractor's subcontractors, 
the markup established in 6.02 c. 4 (a) shall be 
applied to the subcontrator' s actual cost of such 
work. A markup of not more than 5 percent shall 
be allowed on the total subcontracted portion 
of the extra work by the prime contractor. 
(2) Each such subcontract shall be considered 
by the City to determine whether performing the 
work by a subcontractor is justified. 
5. Claim for extension of time beyond any contractual 
completion date shall not be included as a condition of 
the proposal for extra work, unless the following 
circumstances apply: 
(a) Material delivery dates are such that the 
work cannot be completed by the contract completion 
date. 
(b) A proposal for extra work is requested by the 
City during the final one-third of the period set for 
completion of the contract, and by utilizing the 
progress schedule, the magnitude or complexity of the 
intended change can be demonstrated to require extra 
time beyond the contract completion date. Such time 
extensions, if any, shall be determined solely by 
the Engineer, whose decision shall be final and binding 
on Contractor. 
(c) Extra time shall not be granted for work not 
directly affected by the extra work. 
6.03 Force Account Payments: When the price for extra work 
cannot be agreed upon, the City may require the Contractor to 
do such work on a force account basis and compensation therefor 
will be as specified below. 
a. Daily reports by Contractor. 
1. At the close of each working day, the Contractor 
shall submit a daily report to the Engineer, together with 
applicable delivery tickets listing all labor, materials and 
equipment involving the force account work for that day. 
2. The Contractor and Engineer shall agree upon the 
content of the report daily, which shall be signed by 
the Engineer and the Contractor. In the event of 
irreconcilable disagreement, pertinent notes shall be 
entered on said report by each party to explain points 
which cannot be resolved immediately. Each party shall 
retain a signed copy of the report. Reports by 
subcontractors or others shall be submitted through the 
prime contractor. Such reports shall contain the 
following: 
(a) Labor - names of workmen, classification, and 
hours worked. 
(b) Material - a list and description of 
quantities and material used. 
(c) Equipment - type of equipment, size, 
identification number, and hours of operation, 
including loading and transportation, if applicable. 
b. Basis for establishing costs. 
1. Materials - as described in 6.02, c-1. 
2. Labor - as described in 6.02, c-2 
3. Specialized tool and equipment rental - as 
described in 6.02, c-3. 
(a) If equipment is used intermittently and, when 
not in use, could be returned to its rental source to 
save City the expense, it shall be returned, unless the 
Contractor elects to keep it at the work site at no 
expense to the City. 
(b) The reported rental time for equipment already 
at the job site shall be only for the duration of 
its use on force account work, commencing with time 
it is first put into actual operation on such force 
account work, including the time required to move it 
to the site of the force account work. 
4. Invoices - vendor's invoices for material and 
equipment rental shall be submitted with the request for 
payment. If the request for payment is not substantiated 
by invoice or other documentation, the City may establish 
the cost of the material or rental involved at the lowest 
price available at the time the force account work is 
performed. If materials used on the force account work 
are not specifically purchased for such work, but are 
taken from the Contractor's stock, then in lieu of the 
invoices, the Contractor shall furnish an affidavit cer-
tifying that such materials were taken from his stock ; 
that the quantity claimed was actually used; and that the 
price and transportation claimed represent the actual 
cost to the Contractor. 
5. Markup - as specified in 6.02, c-4. 
6. Compensation - Contractor's compensation shall be 
accepted by him as payment m full for all force account 
work done. 
7. The City reserves the right to furnish part or cill 
materials or equipment and Contractor shall have no claim 
for profit on the cost of such material or equipment so 
furnished -
6.04 Progress Payments: Progress payments will be made, based 
upon monthly requests signed by the Contractor, as reviewed and 
approved by the Engineer. Such monthly request shall contain a 
Schedule of Values, updated to indicate the current percentage 
and dollar value completion of each category of work listed, 
the total of which shall become the basis for calculating the 
progress payment sum. 
a. The City shall retain ten percent (10%) of the value 
of all work done and materials or equipment supplied as part 
security for the fulfillment of the contract by the Contractor. 
It is provided however, that if at any time after 50% of the 
work has been completed, and $50,000 or more has been retained, 
the City will make any of the remaining partial payments in 
full, if in the City's sole discretion the work is progressing 
satisfactorily. The City may pay monthly to the Contractor 
while carrying on the work, the balance not retained as aforesaid, 
after deducting therefrom all previous payments and all sums to 
be kept or retained under the provisions of the contract- No 
such estimate of payment shall be required to be made, when in 
such estmate of payment shall be required to be made, when iAn 
the judgment of the Engineer the work is not proceeding in 
accordance with the provisions of the contract; or when in his 
judgment the total value of the work done since the last estimate 
amounts to less than three hundred dollars ($300.00). No such 
estimate or payment shall be construed to be an acceptance of 
any defective or improper work or materials. 
b. The City reserves the right to withhold payment should 
the Contractor at any time, in the opinion of the Engineer, be 
in substantial non-compliance with the contract. 
6.05 Lump Sum Cost Breakdown: Within ten (10) calendar days 
following the date of Notice to Proceed, or as otherwise 
indicated therein, the Contractor shall submit a segregation of 
the contract price itemizing the estimated cost of each class 
of work. Each item will include a prorata allowance for profit, 
insurance and overhead expense. The total of the items shall 
equal the contract price. Bond expense shall not be prorated, 
but should be shown as a separate item. This segregation, when 
SECTION 101 - GENERAL REQUIREMENTS 
101.07 ORDER OF THE WORK 
The work shall be carried on at such places on the project and also in such 
order or precedence as may be found necessary by the Engineer to expedite the 
completion of the project. After work has begun on any portion of designated 
part of the project, it shall be carried forward to its final completion. 
All work shall conform to the provisions of the approved Contractor's 
schedule as specified under "Contractor's Schedules" in Section 130. 
101.08 INTERFERENCE WITH ADJACENT WORK 
The Contractor shall cooperate fully with all utility forces of the Owner or 
forces of other public or private agencies engaged in the relocation, 
altering, or otherwise rearranging of any facilities which interfere with the 
progress of the work, and shall schedule the work so as to minimize 
interference with said relocation, altering, or other rearranging of 
facilities. 
101.09 SEQUENCE OF CONSTRUCTION 
(a) The Contractor shall submit, to the Engineer a construction schedule 
covering the entire work before any work is commenced. The schedule shall be 
in the form of a critical path method diagram, complete with estimated dates 
for start and finish of each item of work. 
(b) The Owner reserves the right to determine the sequence of construction 
which may be most opportune to the Owner. Some easements are still being 
negotiated by the owner and may require portions of pipeline construction be 
delayed or perhaps deleted until easements are securred. 
(c) - The following construction constraints should be used as a guideline in 
preparing the scheduling. Deviation from these suggested sequences is 
permitted if techniques and methods known to the Contractor will result in 
reducing the disruption of the facility operation and is concurred with by 
the Engineer. 
SCHEDULE OF TRANSMISSION PIPELINE 
CONNECTIONS TO EXISTING PIPELINES 
Allowable Time Maximum Down Time Lead Time Req'd 
Connection Period to Construct During Const. to Notify Utility 
Location Connection of Connection Owner of Const. 
30" Connection at 
500 South and 
1650 East Oct - April 3 days 24 hours 
SECTION 140 - QUALITY CONTROL 
140.01 SITE INVESTIGATION AND CONTROL 
(a) The Contractor shall verify all dimensions in the field and shall check 
field conditions continuously during construction. The Contractor shall be 
solely responsible for any inaccuracies built into the work due to his failure 
to comply with this requirement. 
(b) The Contractor shall inspect related and appurtenant work and shall report 
in writing to the Engineer any conditions which will prevent proper completion 
of the work. Failure to report any such conditions shall constitute acceptance 
of all site conditions, and any required removal, repair, or replacement caused 
by unsuitable conditions shall be performed by the Contractor at his sole cost 
and expense. 
140.02 INSPECTION OF THE WORK 
(a) The work shall be conducted under the general observation of the Engineer 
and shall be subject to inspection by representatives of the Engineer acting on 
behalf of the Owner to insure strict compliance with the requirements of the 
Contract Documents. Such inspection may include mill, plant, shop or field 
inspection, as required. The Engineer shall be permitted access to all parts of 
the work, including plants where materials or equipment are manufactured or 
fabricated. 
(b) The presence of the Engineer or any inspector(s), however, shall not 
relieve the Contractor of the responsibility for the proper execution of the 
work in accordance with all requirements of the Contract Documents. Compliance 
is a duty of the Contractor, and said duty shall not be avoided by any act or 
ommission on the part of the Engineer or any inspector(s). 
(c) All materials and articles furnished by the Contractor shall be subject to 
rigid inspection, and no materials or articles shall be used in the work until 
they have been inspected and accepted by the Engineer or his authorized 
representative. No work shall be backfilled, buried, cast in concrete, hidden 
or otherwise covered until it has been inspected by the Engineer or his 
authorized representative. Any work so covered in the absence of inspection 
shall be subject to uncovering. Where uninspected work cannot be uncovered, 
such as in concrete cast over reinforcing steel, all such work shall be subject 
to demolition, removal, and reconstruction under proper inspection, and no 
addition payment will be allowed therefor. 
140.03 TIME OF INSPECTION AND TESTS 
Samples and test specimens required under these specifications shall be 
furnished and prepared for testing in ample time for the completion of the 
necessary tests and analyses before said articles or materials are to be used. 
The Contractor shall furnish and prepare all required test specimens at his own 
expense. Except as otherwise provided in these specifications, performance of 
the required tests will be by the Owner, and all costs therefor will be borne by 
the Owner at no cost to the Contractor; except, that the costs of any test which 
shows unsatisfactory results shall be borne by the Contractor. Whenever the 
Contractor is ready to backfill, bury, cast in concrete, hide, or otherwise 
SECTION 140 - QUALITY CONTROL 
cover any work under the contract, he shall notify the Engineer not less than 
24 hours in advance to request inspection before beginning any such work of 
covering. Failure of the Contractor to notify the Engineer at least 24 hours 
in advance of any such inspections shall be reasonable cause for the Engineer 
to order a sufficient delay in the Contractor's schedule to allow time for 
such inspections and any remedial or corrective work required, and all costs 
of such delays, including its effect upon other portions of the work, shall 
be borne by the Contractor. 
140.04 SAMPLING AND TESTING 
(a) When not otherwise specified, all sampling and testing shall be in 
accordance with the methods prescribed in the current standards of the ASTM, 
as applicable to the class and nature of the article or materials considered; 
however, th,e Owner reserves the right to use, any generally-accepted system of 
inspection which, in the opinion of the Engineer will insure the Owner that 
the quality of the workmanship is in full accord with the specifications. 
(b) Any waiver of any specific testing or other quality assurance measures, 
whether or not such waiver is accompanied by a guarantee of substantial 
performance as a relief from the specified testing or other quality assurance 
requirements as originally specified, and whether or not such guarantee is 
accompanied by a performance bond to assure execution of any necessary 
corrective or remedial work, shall not be construed as a waiver of any 
technical or qualitative requirements of the specifications. 
(c) Notwithstanding the existence of such waiver, the Engineer shall reserve 
the right to make independent investigations and tests as specified in 
Subparagraph 140.04 (d) , following; and, upon failure of any portion of the 
work to meet any of the qualitative requirements of the specifications, shall 
be reasonable cause for the Engineer to require the removal or correction and 
reconstruction of any such work. 
(d) In addition to any other inspection or quality assurance provisions that 
may be specified, the Engineer shall have the right to independently select, 
test, and analyze, at the expense of the Owner, additional test specimens of 
any or all of the materials to be used. Results of such tests and analyses 
shall be considered along with the tests or analyses made by the Contractor 
to determine compliance with the applicable specifications for the materials 
so tested or analyzed; provided, that wherever any portion of the work is 
discovered, as a result of such independent testing or investigation by the 
Engineer, which fails to meet the requirements of the specifications, all 
costs of such independent inspection and investigation, and all costs of 
removal, correction, and reconstruction or repair of any such work shall be 
borne by the Contractor. 
140.05 RIGHT OP REJECTION 
(a) The Engineer, acting for the Owner shall have the right, at all times 
and places, to reject any articles or materials to be furnished hereunder 
which, in any respect, fail to meet the requirements of these specifications, 
regardless of whether the defects in such articles or materials are detected 
SECTION 140 - QUALITY CONTROL 
at the point of manufacture or after completion of the work at the site- If 
the Engineer or inspector, through an oversight or otherwise, has accepted 
materials or work which is defective or which is contrary to the specifica-
tions, such material, no matter in what stage or condition of manufacture, 
delivery, or erection, may be rejected by the Engineer for the Owner. 
(b) The Contractor shall promptly remove rejected articles or materials from 
the site of the work after notification of rejection. 
(c) All costs of removal and replacement of rejected articles or materials 
as specified herein shall be borne by the Contractor. 
- END OF SECTION -
SECTION 160 - PROTECTION AND RESTORATION OF EXISTING FACILITIES 
160.04 EXISTING UTILITIES AND IMPROVEMENTS 
(a) GENERAL. The Contractor shall protect all utilities and other 
improvements which may be impaired during construction operations. The 
Engineer has attempted to show the location of all known underground 
utilities, but it shall be the Contractor's responsibility to ascertain the 
actual location of all existing utilities, service connections and other 
improvements that will be encountered in his construction operations, and to 
see that such utilities or other improvements are adequately protected from 
damage due to such operations. The Contractor shall take all possible 
precautions for the protection of unforeseen utility lines to provide for 
uninterrupted service. The Contractor will be required to coordinate shoring 
and bracing of overhead utility poles with the Owner. In the event any 
utilities, service connections, or other improvements are damaged, they shall 
be repaired at no additional expense to the Owner. 
(b) APPROVAL OF REPAIRS. All repairs to a damaged improvement shall be 
inspected and approved by an authorized representative of the improvement 
owner before being concealed by backfill or other work. 
(c) RELOCATION OF UTILITIES. Where the proper completion of the work 
requires the temporary or permanaent removal and/or relocation of an existing 
utility or other improvement which is shown on the drawings, the Contractor 
shall at his own expense, remove and, without unnecessary delay, temporarily 
replace or relocate such utility or improvement in a manner satisfactory to 
the Engineer and the owner of the facility. In all cases of such temporary 
removal or relocation, restoration to former location shall be accomplished 
by the Contractor in a manner that will restore or replace the utility or 
improvement as nearly as possible to its former locations and to as good or 
better condition than found prior to removal. 
(d) MAINTAINING IN SERVICE. All oil and gasoline pipelines, power and tele-
phone or other communication cable ducts, gas and water mains, irrigation 
lines, sewer lines, storm drain lines, poles, and overhead power and 
communication wires and cables encountered along the line of the work shall 
be maintained continuously in service during all the operations under the 
contract, unless other arrangements satisfactory to the Engineer are made 
with the owner of said pipelines, duct, main, irrigation line, sewer, storm 
drain, pole, or wire or cable. The Contractor shall be responsible for and 
shall make good all damage due to his operations, and the provisions of this 
Section shall not be abated even in the event such damage occurs after 
backfilling or is not discovered until after completion of the backfilling. 
160.05 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 
(a) GENERAL. The Contractor shall exercise all necessary precautions so as 
not to damage or destroy any trees or shrubs, including those lying within 
street rights-of-way and project limits, and shall not trim or remove any 
trees unless such trees have been approved for trimming or removal by the 
Engineer and the jurisdictional agency or Owner. All existing trees and 
shrubs which are damaged during construction shall be trimmed or replaced by 
the Contractor or a certified tree company under permit from the 
jurisdictional Owner and to the satisfaction of said agency and/or the Owner. 
SECTION 190 - PROJECT CLOSEOUT 
190.01 FINAL CLEANUP 
The Contractor shall promptly remove from the vicinity of the completed work, 
all rubbish, unused materials, concrete forms, construction equipment, and 
temporary structures and facilities used during construction. Final 
acceptance of the work by the Owner will be witheld until the Contractor has 
satisfactorily complied with the foregoing requirements for final cleanup of 
the project site. 
190.02 CLOSEOUT TIMETABLE 
The Contractor shall establish dates for equipment testing, acceptance 
periods, and on-site instructional periods (as required under the contract). 
Such dates shall be established not less than one week prior to beginning any 
of the foregoing items, to allow the Owner, the Engineer, and their 
authorized representatives sufficient time to schedule attendance at such 
activities. 
190.03 FINAL SUBMITTALS 
The Contractor, prior to requesting final payment, shall obtain and submit 
the following items to the Engineer for transmittal to the Owner: 
(a) Written guarantees, where required. 
(b) Operating manuals and instructions. 
(c) Completed record drawings. 
(d) Releases from all parties who are entitled to claims against the subject 
project, property, or improvement pursuant to the provisions of law. 
190.04 MAINTENANCE AND GUARANTEE 
(a) The Contractor shall comply with the maintenance and guarantee require-
ments contained in the General Provisions. 
(b) Replacement of earth fill or backfill, where it has settled below the 
required finish elevations, shall be considered as a part of such required 
repair work, and any repair or resurfacing constructed by the Contractor 
which becomes necessary by reason of such settlement shall likewise be 
considered as a part of such required repair work unless the Contractor shall 
have obtained a statement in writing from the affected private owner or 
public agency releasing the Owner from further responsibility in connection 
with such repair or resurfacing. 
(c) The Contractor shall make all repairs and replacements promptly upon 
receipt of written order from the Owner. If the Contractor fails to make 
such repairs or replacements promptly, the Owner reserves the right to do the 
work and the Contractor and his surety shall be liable to the Owner for the 
cost thereof. 
SECTION 201 - EARTHWORK 
201.03 EXCAVATION 
(a) GENERAL. Except when specifically provided to the contrary, excavation 
shall include the removal of all materials of whatever nature encountered, 
including all obstructions of any nature that would interfere with the proper 
execution and completion of the work. The removal of said materials shall 
conform to the lines and grades shown or ordered. Unless otherwise provided, 
the entire construction site shall be stripped of all vegetation and debris, 
and such material shall be removed from the site prior to performing any 
excavation or placing any fill. The Contractor shall furnish, place, and 
maintain all supports and shoring that may be required for the sides of the 
excavations, and all pumping, ditching, or other approved measures for the 
removal or exclusion of water, including taking care of storm water and waste 
water- reaching the site of the work from any source so as to prevent damage 
to the work or adjoining property. Excavations shall be sloped or otherwise 
supported in a safe manner in accordance with applicable State safety 
requirements and the requirements of OSHA Safety and Health Standards for 
Construction (29 CFR1926). 
(b) EXCAVATION BENEATH STRUCTURES. Except where otherwise specified for a 
particular structure or ordered by the Engineer, excavation shall be carried 
12-inches below the grade of the bottom of the footing or slab., Where shown 
or ordered, areas beneath structures shall be over-excavated. When such 
over-excavation is shown on the drawings, both over-excavation and subsequent 
backfill to the required grade shall be performed by the Contractor at his 
own expense. When such over-excavation is not shown but is ordered by the 
Engineer, such over-excavation and any resulting backfill will be paid for 
under a separate unit price bid item if such bid item has been established; 
otherwise payment will be made in accordance with a negotiated price. After 
the required excavation or over-excavation has been completed, the exposed 
surface shall be scarified to a depth of 6 inches, brought to optimum 
moisture content, and rolled with heavy compaction equipment to 96 percent of 
maximum density. 
(C) PIPELINE TRENCH EXCAVATION 
(1) GENERAL. Excavation for pipelines shall be open-cut trenches. The 
bottom of the trench shall have a minimum width equal to the outside 
diameter of the pipe plus 12 inches and a maximum width equal to the 
outside diameter of the pipe plus 20 inches. 
Trenches shall be over-excavated 6 inches below the bottom of the pipe 
or as directed by the Engineer. The trench shall be refilled to the 
grade of the bottom of the pipe with either selected granular material 
obtained from the excavation, sand, or crushed rock, at the option of 
the Engineer. When crushed rock bedding is ordered, the material shall 
be a well-graded material of 1-1/2-inch maximum size or as required by 
the Engineer. Bedding material shall be placed in layers, brought to 
optimum moisture content, and compacted to 96 percent of maximum 
density. All work specified in this Subsection shall be performed by 
the Contractor at his own expense when the over-excavation ordered by 
the Engineer is 6 inches or less below the limits shown. When the over-
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excavation ordered by the Engineer is greater than 6-inches additional 
payment will be made to the Contractor for that portion of the work 
which is located below said 6-inch distance. Said additional payment 
will be made under separate unit price bid items for over-excavation. 
The trench bottom shall be given a final trim using a string line for 
establishing grade, such that each pipe section when first laid will be 
continually in contact with the ground along the extreme bottom of the 
pipe. Rounding out the trench to form a cradle for the pipe will be 
required. 
The maximum amount of open trench permitted in any one location shall be 
one block, or the length necessary to accommodate the amount of pipe 
installed in a single day, whichever is less. All trenches shall be 
fully backfilled at the end of each day or when approved by the 
Engineer. 
The above requirements for backfilling will be waived in cases where the 
trench is located further than 100 feet from any travelled roadway or 
occupied structure. In such cases, however, barricades and warning 
lights satisfactory to the Engineer shall be provided and maintained. 
(d) OVER-EXCAVATION NOT ORDERED, SPECIFIED, OR SHOWN. Any over-excavation 
carried below the grade or width ordered, specified, or shown, shall be 
refilled to the required grade with suitable selected granular material. 
Such material shall be moistened as required and compacted to 96 percent of 
maximum density. Such work shall be performed by the Contractor at his own 
expense. 
(e) DISPOSAL OF EXCESS EXCAVATED MATERIAL. The Contractor shall remove and 
dispose of all excess excavated material at his own expense. 
(f) EXCAVATION IN VICINITY OF TREES. Except where trees are shown on the 
drawings to be removed, trees shall be protected from injury during 
construction operations. No tree roots over 2 inches in diameter shall be 
cut without express permission of the Engineer. Trees shall be supported 
during excavation as may be directed by the Engineer. 
(g) ROCK EXCAVATION. Rock excavation shall include removal and disposal of 
the following: (a) all rock material in ledges, bedding deposits, and 
unstratified masses which cannot be removed without systematic drilling and 
blasting; (b) concrete or masonry structures which have been abandoned; and 
(c) conglomerate deposits which are so firmly cemented that they possess the 
characteristics of solid rock and which cannot be removed without systematic 
drilling and blasting. 
(h) EXCAVATION IN LAWN AREAS. Where pipeline excavation occurs in lawn 
areas, the sod and top soil shall be carefully removed and stockpiled to 
preserve it for replacement. Excavated material from the trench may be 
placed on the lawn provided a drop cloth or other suitable method is employed 
to protect the lawn from damage. The lawn shall not remain covered for more 
than 72 hours. Immediately after completion of backfilling and testing of 
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the pipeline, the sod shall be replaced in a manner so as to restore the lawn 
as near as possible to its original condition. 
201.04 BACKFILL 
(a) GENERAL. Backfill shall not be dropped directly upon any structure or 
pipe. Materials used for backfill shall be selected material, free from 
grass, roots, brush, or other vegetation, or boulders having maximum 
dimension larger than 6 inches. Material coming within 6 inches of any 
structure or pipe shall be free of rocks or unbroken masses of earthy 
materials having maximum dimension larger than 2 inches. Backfill shall not 
be placed around or upon any structure until the concrete has attained 
sufficient strength to withstand the loads imposed. 
(b) BACKFILL AROUND AND BENEATH STRUCTURES. Except where otherwise 
specified for a particular structure or ordered by the Engineer, backfill 
placed around and beneath structures, shall be placed in horizontal layers 
not to exceed 12 inches in thickness, as measured before compaction, where 
compaction is attained by means of sheepsfoot rollers. Where the use of 
sheepsfoot rollers is impractical, the layers shall not exceed 6 inches in 
thickness before compaction, and compaction shall be attained by means of 
hand-operated power-driven tampers. The backfill shall be brought up evenly 
with each layer moistened and compacted by mechanical means to 96 percent of 
maximum density beneath structures and beneath paved areas and 90 percent of 
maximum density around the sides of structures where no pavement is to be 
constructed. 
(c) PIPELINE TRENCH BACKFILL 
(1) Pipeline trenches shall be backfilled to a level 6 inches above the 
top of the pipe with selected material obtained from the excavation. 
If, in the Engineer's opinion, said material is unsuitable for backfill 
purposes, imported material having a sand equivalent value of not less 
than 20 shall be used for this portion of the trench backfill. This 
granular material shall pass a 3 inch square sieve and shall not contain 
more than 15% of material passing a 200-mesh sieve and shall be of such 
a character as to permit water to pass through it quickly. Imported 
select backfill shall be included in payment for installation of the 
pipe. Such material shall be compacted to 96 percent of maximum density' 
where the trench is located under structures, and 90 percent of maximum 
density elsewhere. Compaction shall be obtained by mechanical means or, 
if approved by the Engineer, by using excess water and passing a 
concrete vibrator between the pipe and side of the trench.. 
(2) After the initial portion of backfill has been placed as specified 
above, and after all excess water has completely drained from the 
trench, backfilling of the remainder of the trench may proceed. 
Backfill material exceeding the optimum moisture content for backfilling 
will be graded and dried by the Contractor as directed by the Engineer 
until optimum moisture content is attained. Payment for this work will 
be included in payment for pipe. The remainder of the backfill shall be 
selected material free of asphalt, concrete and vegetation obtained 
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from the excavation and shall be placed in 12" horizontal layers. 
Boulders larger than 6 inches in diameter will be excluded from the 
backfill. Each layer shall be moistened, tamped, puddled, rolled or 
otherwise compacted to 96 percent density where the trench is located 
under structures or roads, and 90 percent of maximum density elsewhere. 
Power-operated hauling or rolling equipment shall not be allowed to 
travel over the pipe unless 3 feet of densified backfill has been placed 
over the top of the pipe. If the backfill material is sandy or granular 
in nature and the trench is not located under a structure, or paved 
area, the layer construction may be eliminated, and compaction may be 
obtained by flooding and jetting. If flooding and jetting is permitted, 
the remaining backfill shall be placed in layers not exceeding 3 feet in 
thickness. Each layer shall be flooded, jetted and pooled to secure 
complete saturation of the material before placing the next layer. 
Prior to flooding and jetting, precautions shall be taken to prevent the 
pipe from floating. (Owner will not allow flooding and jetting of 
trenches). 
201.05 EMBANKMENT FILL 
The area where an embankment is to be constructed shall be cleared of all 
vegetation, roots and foreign material. Following this, the surface shall be 
moistened, scarified to a depth of 6 inches, and rolled or otherwise 
mechanically compacted to 96 percent of maximum density under structures, and 
90 percent of maximum density elsewhere. Embankment fill shall be placed in 
horizontal layers not to exceed 12 inches in thickness, as measured before 
compaction, where compaction is attained by means of sheepsfoot rollers. 
Where use of sheepsfoot rollers is impracticable, the layers shall not exceed 
6 inches in thickness before compaction, and compaction shall be attained by 
means of hand-operated power-driven tampers. The backfill shall be brought 
up evenly with each layer moistened and compacted by mechanical means to 96 
percent of maximum density under structures, and 90 percent of maximum 
density elsewhere. 
201.06 COMPACTION TESTS 
Where backfill or bedding is required in these specifications to be compacted 
to a specified density, tests for compliance will be made by the Engineer, at 
the expense of the Owner, using ASTM T-180 Method D test procedures. 
Sufficient time shall be allotted the Engineer for performing the necessary 
control tests for an acceptance of the compacted layer before attempting to 
place new fill material. Any layer or portion thereof, that does not meet 
density requirements, shall be reworked and recompacted until it meets the 
specified density requirements as determined by the Engineer. Additional 
tests made as a result of non-compliance shall be at the Contractor's 
expense. 
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P.O. Box 25726-84125 
3765 West 2100 South 
Salt Lake City, Utah 84120 
(801) 973-9212 
Apr i l 19, 1984 
Salt Lake City Corporation 
Department of Public Utilities 
Water Supply and Waterworks 
1530 South West Temple Street 
Salt Lake City, UT 84115 
ATTENTION: Mr. E. T. Doxey 
Dear Mr. Doxey: 
,^ npv 
M 
«M« ,;,?'" 
As of April 13, 19S4, James Constructors, Inc. has performed services and 
has standby charges considered to be extra to Contract 35-4184. These 
charges are in addition to those submitted March 7 and March 16, 1984. 
The cnarges are as follows: 
April 3, 1984—Repair of Sewer Lateral—Texas Street 
Labor $ 579-00 
Equipment 1,645-00 
Material 302.89 
$2,526.89 
April 14, 1984—Repair of Sewer Lateral—Texas Street 
Labor $ 986.80 
Equipment 2,289-00 
$3,275.80 
April 5, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $ 870.78 
Equipment 1 ,904.50 
$2,775-28 
April 6, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $1,280.18 
Equipment 2,614 .00 
Material 754.99 
$4,649-17 
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April 9, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $1,247.60 
Equipment 2,600.00 
$3,847.60 
April 10, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $1,036.50 
Equipment 2,178.00 
Material 279.86 
$3,494.36 
April 11, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $ 677.45 
Equipment 865.50 
$1,542.95 
April 12, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $1 ,329.80 
Equipment 2,856.00 
Material 237.80 
$4,423.60 
April 13, 1984—Repair of Sink Hole—Yale and 2100 East 
Labor $1,266.95 
Equipment 2,490.50 
Material 135.00 
$3,892.45 
Total April 3 thru 13, 1984 $ 30,428.10 
Standby per attachment 29,229.60 
Repair of 2300 East per attachment 57,261.65 
$116,919.35 
Claim March 7, 1984 $398,371.63 
Charges March 16, 1984 5,009.22 
Total through March 13, 1984 $520,300.20 
Demobilization due to improper 6,542.88 
Termination per attachment 
Total Claim $526,843.08 
Yours very truly, 
/ 
-Ffbnald B. Smith 
Contract Administrator 
KEY PERSONNEL STANDBY TIME TO APRIL 13, 1984 
February 20 to 23, 1984 
February 24, 1984 
March 26 to 30, 1984 
32 hours 
4 hours 
40 hours 
76 hours 
Superintendent 
Engineer 
Pickup (3) 
Backhoe 225 
Backhoe 500 C 
Loader 644 (2) 
Water Truck 
Rollers (3) 
Compactor (2) 
Flatbed Truck 
Dump Truck (2) 
Compressor (2) 
Grader Cat 14 
Total Equi 
76 hours § 30.00 
76 hours § 23.60 
$ 2,280.00 
1,793.60 
4,073.60 
EQUIPMENT STANDBY TIME TO APRIL 13, 1984 
76 hours @ 9.00 
76 hours § 47.00 
76 hours § 21.00 
76 hours § 27.00 
76 hours § 17.00 
76 hours § 20.00 
76 hours § 3.00 
76 hours § 10.00 
76 hours § 17.00 
76 hours § 9.00 
76 hours @ 37.00 
pment Standby Cost $25,156.00 
2,052.00 
3,572.00 
1,596.00 
4,104.00 
1,292.00 
4,560.00 
456.00 
760.00 
2,584.00 
1,368.00 
2,812.00 
Total Standby Cose $29,229.60 
D e m o b i l i z a t i o n C o s t s 
A p r i l 16, 1984 
Personne l 
S u p e r i n t e n d e n t 
Engineer 
32 h r s @ 30 .00 
72 h r s § 23 .60 
Equipment 
Flat Bed Dump Truck 32 hrs § 15.00 
Pickup 32 hrs @ 13.00 
PickuD 72 hrs § 13.00 
$ 960.00 
1,699.20 
2,659-20 
480.00 
416.00 
936.00 
1 ,832.00 
$2,051 .68 
4,491 .20 
$6,542.88 
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P.O. Box 25726-84125 
3765 West 2100 South 
Salt Lake City, Utah 84120 
(801) 973-9212 
A p r i l 16, 1984 
Salt Lake City Corporation 
Department of Public Utilities 
Water Supply and Waterworks 
1530 South West Temple Street 
Salt Lake City, UT 84115 
ATTENTION: Mr. E. T. Doxey 
#4 
l ^ ' 
\*~ 
Dear Mr. Doxey: 
As of 23 March, 1984, James Constructors has compleced the directed sink 
hole repair on 2300 East. The details of individual repairs are as follows: 
Dates/Location 
March 7, 8f 9, 19S4 
Downington Avenue 
and 2300 East 
Trench Length 
118 LF 
InDUt Material Asohalt 
325-9 Tons 30 Tons 
Category 
LaDor 
Equipment 
Material 
Total 
3/7/84 
$ 308.80 
556.00 
150.53 
$1 ,015-33 
Dates/Location Trench 
March 12, 13, 1984 125 
Garfield 
and 2300 
Category 
Labor 
Equipment 
Material 
Total 
Avenue 
East 
3/12/84 
$1 ,038.25 
2,478.50 
1 ,051.74 
$4,568.49 
3/8/84 
$ 653.00 
1 ,235.00 
904.04 
$2,792.04 
Length 
LF 
3/13/84 
$1 ,134.88 
2,750.00 
1,219.73 
$5,104.61 
3/9/84 
$ 834.00 
1 ,386.00 
751 .95 
$2,971-95 
Input Material 
324.95 Input 
$6,779-32 
Asphalt 
30 Tons 
$9,673.10 
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Date/Location 
March 14, 15, 
Ramona Avenue 
and 2300 East 
16, 19, 20, 21, 1984 
Trench Length 
391 LF 
Input Material Asohalt 
705.9 Tons 125 Tons 
Category 
Labor 
Equipment 
Material 
Total 
Category 
Labor 
Equipment 
Material 
Total 
3/14/84 
$1 ,220.08 
2,846.00 
394.88 
$4,460.96 
3/19/84 
$1 ,382.50 
2,481.00 
214.40 
$4,077.90 
3/15/84 
$1 ,368.68 
2,824.00 
2,005.57 
$6,198.25 
3/20/84 
$1 ,592.15 
2,468.50 
1,878.16 
$5,938.81 
3/16/84 
$1,355.20 
2,456.00 
1,239.68 
$5,050.88 
3/21/84 
$1 ,524.40 
2,560.0(5 
1 ,164.40 
$5,251.80 $30,978.60 
Date/Location 
March 22, 1984 
Wilson Avenue 
and 2300 East 
Trench Length 
50 LF 
InDUt Material Asohalt 
61.1 Tons 10 Tons 
Category 
Labor 
Equioment 
MaterJ 
Total 
ial 
$1 ,560.80 
2,640.00 
1,461 .43 
$5,662.23 
Date/Location 
March 23, 1984 
Wilson Avenue and 
Redondo Avenue and 
2300 East 
Paving material included 
in above tabulation. 
Category 
Labor 
Equipment 
Material 
Total 
$1 ,209.20 
1,663.00 
1,296.20 
$4,168.40 
GRAND TOTAL $57,261 .65 
The above Grand Total represents James Constructors, Inc., claim for the 
reexcavation and repaving of 2300 East at the location designated by Salt 
Lake Waterworks Inspectors. James Constructors believes this work is an 
extra to contract 35-4184. 
Yours very truly, 
r~lfc£ 
^—-Ronald B. Smith 
Contract Administrator 
P.O. Box 25726-84125 
3765 West 2100 South 
Salt Lake City, Utah 84120 
(801) 973-9212 
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March 16, 1984 
Salt Lake City Corporation 
Department of Public Utilities 
Water Supply and Waterworks 
1530 South West Temple Street 
Salt Lake City, UT 84115 
ATTENTION: E. T. Doxey 
Dear Mr. Doxey 
The following is a listing of activities by James Constructors 
between February 20, 1984 and March 7, 1984, considered to be 
extra work. The itemization does not include import backfill 
as it is included in the invoice ending the same date. 
Labor 
Equip. 
Material 
$214.40 
188.00 
239.07 
Labor 
Equip. 
Material 
Labor 
Equip. 
Labor 
Equip. 
Material 
Labor 
Equip. 
$641.47 
$428.80 
416.00 
397.12 
$1,241.92 
$617.60 
671.00 
$1,288.60 
$193.00 
142.50 
636.93 
$972.43 
$308.80 
556.00 
February 24, 1984-cold patched at 
1300 S. and 2100 E. and St. Marys 
and 2100 East. 
February 27, 1984-Cold patched at 
Station 82+75 to 82+85, 94+20, 116+05 
124+50, filled holes on 2100 East. 
Repaired 2" water line at Station 
13+50. 
February 28, 1984-Pulled joint 406, 
moved centerlme, grouted pipe and 
started backfill. 
March 2, 1984-Cold patched Foothill 
and 2100 East and 1700 South and 2100 
East 
March 7, 1984-Started excavation of 
sinkhole at 135+00. 
$864.80 
Total Extra Work — $5,009-22 
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This claim for extra work is in addition to the claim dated 
March 7, 1984 and should be added to that amount. 
Thank you for your consideration of this matter. 
Yours very truly 
t__JpAald B: Smith ' 
Contract Administrator 
dt 
March 7, 1984 
Salt Lake City Corporation 
Department of Public Utilities 
Water Supply and Waterworks 
1530 South West Temple Street 
Salt Lake City, UT 84115 
ATTENTION: E. T. Doxey 
Dear Mr. Doxey 
James Constructors has great concern over the water entering 
the structure at 1300 South from the storm drain system. 
This fact has been verified by the dye test run January 27, 1984, 
where approximately ten minutes after dye was placed in the storm 
drain, it began to enter the structure. This was further confirmed 
on February 16, 1984, when solvent entered the structure from the 
storm drain. 
At the time of the solvent entry, city personnel present re-
sponsible for storm drains indicated repair or replacement of 
these drains was not scheduled for the near future. Indications 
were that any corrective action would not occur for at least two 
to three years. This creates a problem, not only in access to, 
and contamination of the structure for this period, but also of 
deterioration of the backfill of the pipeline in this area. 
This induced ground water is undoubtedly entering the backfill 
area of the pipeline and causing settlement of the fill. This 
water would then be a major contributing cause of sink holes in 
the area. Repair of these sink holes using import backfill may 
or may not alleviate future settlement due to this ground water 
depending on the extent of import backfilled used, but in any 
event cannot be guaranteed. 
P.O. Box25726-84125 
3765 West 2100 South 
Salt Lake City, Utah 84120 
(801) 973-9212 
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James Constructors, Inc. therefore recommends repair or replace-
ment of these storm drains be placed high on the Cityfs priority 
list to alleviate this problem. 
Thank you for your consideration of this problem. If you have 
any questions, please contact the undersigned. 
Yours very truly 
B. Smith 
Contract Administrator 
dt 
S) 
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3765 West 2100 South 
Salt Lake City, Utah 84120 
(801) 973-9212 
SENERAL 
:ONTRACTORS 
February 15, 1984 
Salt Lake City Corporation 
Department of Public Utilities 
Water Supply and Waterworks 
1530 S. West Temple Street 
Salt Lake City, UT 84115 
^ T V v f 
ATTENTION: E. Doxev 
Dear Mr. Doxey 
This letter constitutes notice of James Constructors, Inc. intention to 
file a claim for additional compensation under the 3ig Cottonwood Conduit 
Extension Terminal/Park Water Transmission Pipeline contract. 
This claim is based on substantial increases in construction costs occasioned 
by delays in receipt of owner-furnished materials, owner imposed design 
changes, stop work orders issued for the owners' convenience, and delays 
caused by inaction on the part of the owners' representatives. 
The'claim will be in three parts for the purpose of clarity. The first 
part will be composed of increased costs for the abovementioned reasons 
incurred on or before the December 2, 1983 suspension of work date. The 
second part will consist of increased costs for the same reasons but being 
incurred subsequent to that date and up to and including the date of the 
claim. A subsequent claim may be submitted for additional increased costs, 
if any, incurred for the abovementioned reasons, incurred prior to restart 
of construction. Each part of the claim will include costs incurred by 
our subcontractor Ortega/RU Construction. 
This claim will be submitted in writing within a few days, however, in 
view of recent events, of which elaboration would serve no purpose at this 
time, it is considered necessary for notice to be given now. 
Thank you in advance for your consideration in this matter. If you have 
any questions, please contact the undersigned. 
Yours very truly 
c__SOnald B. Smith 
P.O. Box 25726-84125 
3765 West 2100 South 
Salt Lake (pity, Utah 84120 
(801) 973-9212 
March 7 , 1984 
Salt Lake City Corporation 
Department of Public Utilities 
Water Supply and Waterworks 
1530 South West Temple Street 
Salt Lake City, UT 84115 
ATTENTION: E. T. Doxey 
Dear Mr. Doxey 
Enclosed herewith is James Constructors Inc.'s claim in the 
amount of $398,371.63 representing increased costs caused 
by delays in receipt of City furnished material, design changes 
and construction sequence changes for the convenience of the 
City. 
These increased costs are summarized on the first page of the 
attachment with detailed costs attached supporting the summary. 
James Constructors requests the City evaluate this claim as 
soon as is convenient so we may reach an equitable settlement 
at an early date. 
Proceeds of this settlement are required not only to pay suppliers 
balances owed due to the delay, but to fund construction when 
the City determines weather will allow restart of operations. 
If James Constructors may be of any assistance in your evalu-
ation or you may require additional information, do not hesitate 
to ask. 
Yours very truly 
ttonald B. Smith 
Contract Administrator 
dt 
CLAIM SUMMARY 
James Delays to December 2, 1983 $122,949 
Delays Caused by Extra Welds Same Period 29,733 
James Equipment Standby Time Same Period 73,818 
Ortega/RU Claim Same Period 
38,694.78 with 5% 40,629 
James Extra Work December 2, 1984 to 
February 19, 1984 22,315 
James Equipment Standby Time Same Period v 88,254 
James Key Personnel Standby Time Same Period 20,671 
Total Claim Through February 19, 1984 $398,371 
JAMES DELAYS TO DECEMBER 2, 1983 
II aim Amount Description 
Labor 5,964.00 
Equip. 5,440.00 
Labor 
Equip. 
Labor 
Equip. 
Labor 
Equip. 
Labor 
Equip. 
11,404.00 
2,273.60 
2,224.00 
4,497.60 
2,780.00 
2^800.00 
5,580.00 
5,460.00 
4,260.00 
4,053.00 
8,313.00 
9,542.40 
10,320.00 
19,862.40 
Labor 2,807.70 
Equip. 3,650.50 
6,458.20 
7/19/83 30" waterline at 0*00 misstaked by 
4f line was cut, valves inoperative reservoir 
drained prior to repair. 
Valve structure and second structure relocated 
2f9" south and 30f west of original location. 
Second structure not built to drawing. 
8/12/83 cut and repaired 2" water line, 1" 
water line and power cables not shown on 
drawing. 
8/15/83 manhole south of VA hospital required 
2 foot swing to miss required re-excavation 
of trench. 
Move around 8/25/83 VA to 2100 & Foothill. 
8/25/83 36" line at 2100 East and Foothill 
was full of water, required dewatering. 
Existing flange out of plumb requiring 
restrained joint. 
8/30/83 encountered 6" water line 1T3" 
above flow line of our line, instructed by 
Milt Winward to go under. Next day bank 
caved in breaking water line. Decision 
then made to go over line. 
9/19/83 city ask crew to stop work for 
evaluation of Immigration Creek Crossing, 
then directed move back to 1300 S. 2100 E. 
and work to South. 
8 Labor 
Equip. 
Labor 
Labor 
Equip. 
Labor 
Labor 
8,022.00 
10,430.00 
18,452.00 
2,470.80 
3,337.50 
5,808.30 
3,732.80 
4,450.00 
8,182.80 
2,451.00 
2,596.25 
5,047.25 
1,486.50 
9/21/82 City directed crew to shut-down for 
3 days, repaving of 2100 E. Library opening. 
10/10/83 repair crew not available from 
City to repair sewer line 1700 S. 2100 E. 
Columbus Day. 
11/3/83 crew moved back to repair broken 
sewer. Sewer was mislocated by 12 feet. 
11/10/83 Joint #349 out of round Nevada 
and 2100 South. 
11/14/83 water service not in location shown 
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13 
14 
15 
16 
Labor 
Equip. 
Labor 
Equip. 
Labor 
Equip. 
Labor 
Equip. 
2,973.00 
3,337.50 
6,310.50 
2,229.75 
2,503.13 
4,732.88 
2,725.25 
3,059.38 
5,784.63 
1,776.00 
2,125.00 
3,901.00 
11/15/83 existing tie-in at Parleys Way 
and Texas Street full of water. Had to 
be dewatered. 
11/17/83 tie-in joint #374 3 feet too long 
required cut to fit also City furnished 
gasket not available one had to be frabricated. 
11/18/83 blind flange at Parleys Way and 
Wilshire 2 feet out of location and 4 feet 
out of alignment. 
12/2/83 hit existing 36 inch water line 
6 1/2 feet out of location at Station 211+85-
122,949.81 
Claim 1 & 2 
Labor 
Semi-skilled labor 3 men @ 16.10 
x 8 hours x 
Mechanic 23.60 
5 days 
x 8 hours x 5 days 
Superintendent 30.00 x 8 hours x 5 days 
Engineer 23.60 x 8 hours x 5 days 
Operator 23.60 x 8 hours x 5 days 
Equipment 
Pickup 4x4 2 x 13.00 x 8 hours x 5 days 
Backhoe 70.00 x 8 hours x 5 days 
Loader 40.00 x 8 hours x 5 days 
Subcontractor 
$1,932 
944 
1,200 
944 
944 
5,964 
1,040 
2,800 
1,600 
5,440 
Claim 3 
Labor 
Serai-skilled labor 7 men § 16.10 x 8 
Driver 19-30 x 8 
Operator 2 men § 23.60 x 8 
Foreman 2 men § 25-70 x 8 
Engineer 23.60 x 8 
Superintendent 30.00 x 8 
Equipment 
Pickup 4x4 2 x 13.00 x 8 hours 
Backhoe 70.00 x 8 hours 
Loader 40.00 x 8 hours 
Truck (Mech) 12.00 x 8 hours 
Truck (Flatbed) 15.00 x 8 hours 
Truck (Dump) 25.00 x 8 hours 
Truck (Water) 25-00 x 8 hours 
Pipelayer 75.00 x 8 hours 
Compressor 12.00 x 8 hours 
Mixer 3.00 x 8 hours 
$ 901 
154 
377 
411 
188 
240 
2,273 
$ 208 
560 
320 
96 
120 
200 
200 
600 
96 
24 
2,224 
Claim 4 
Labor 
Superintendent 30.00 x 8 
r\ ^ i — f r* *S 
$ 240 
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Claim 10 
Labor 
Superintendent 30.00 x 8 hours $ 240.00 
Engineer 23.60 x 8 hours 188.80 
Foreman 3 men § 25-70 x 8 hours 616.80 
Operator 3 men § 23.60 x 8 hours 566.40 
Labor (semi-skilled) 15 men § 16.10 x 8 hours 1,932.00 
Mechanic 23.60 x 8 hours 188.80 
3,732.80 
Equipment 
Pickup 4x4 3 ^ 13.00 x 8 hours $ 312.00 
Loader 2 § 40.00 x 8 hours 640.00 
Truck (Dump) 2 § 25.00 x 8 hours 400.00 
Truck (Water) 25.00 x 8 hours 200.00 
Backhoe 35.00 x 8 hours 280.00 
Tractor 50.00 x 8 hours 400.00 
Compressor 8.75 x 8 hours 70.00 
Mixer 3.00 x 8 hours 24.00 
Backhoe 120.00 x 8 hours 960.00 
Compactor 2 § 8.75 x 8 hours 140.00 
Trailer 2 @ 37.00 x 8 hours 592.00 
Roller 38.00 x 8 hours 304.00 
Sweeper 16.00 x 8 hours 128.00 
4,450.00 
Claim 11 
Labor 
Superintendent 30.00 x 5 hours $ 150.00 
Engineer 23.60 x 5 hours 118.00 
Foreman 3 men § 25-70 x 5 hours 385-50 
Operator 3 men § 23.60 x 5 hours 354.00 
Labor (serai-skilled)|5 men § 16.10 x 5 hours 1,207.50 
Mechanic 2 men § 23.60 x 5 hours 236.00 
2,451.00 
Equipment 
Pickup 4x4 3 @ 13.00 x 5 hours $ 195-00 
Loader 2 @ 40.00 x 5 hours 400.00 
Truck (Dump) 2 @ 25.00 x 5 hours 250.00 
Truck (Water) 25.00 x 5 hours 125-00 
Backhoe 35-00 x 5 hours 175-00 
Tractor 50.00 x 5 hours 250.00 
Compressor 8.75 x 5 hours 43.75 
Mixer 3.00 x 5 hours 15.00 
Backhoe 120.00 x 5 hours 600.00 
Compactor 2 ^ 8.75 x 5 hours 87.50 
Trailer (Flatbed) 37.00 x 5 hours 185.00 
Roller 38.00 x 5 hours 190.00 
Sweeoer 16.00 x 5 hours 80.00 
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Claim 12 
Labor 
Superintendent 30.00 x 3 hours $ 90.00 
Engineer 23.60 x 3 hours 70.80 
Foreman 4 men § 25.70 x 3 hours 308.40 
Labor (semi-skilled) 14 men § 16.10 x 3 hours 676.20 
Operator 3 men § 23.60 x 3 hours 212.40 
Driver 19-30 x 3 hours 57.90 
Mechanic 23.60 x 3 hours 70.80 
1,486.50 
Equipment 
Pickup 4x4 3 & 13.00 x 3 hours 117.00 
Loader 2 § 40.00 x 3 hours 240.00 
Truck (Dump) 2 @ 25-00 x 3 hours 150.00 
Truck (Water) 25-00 x 3 hours 75.00 
Backhoe 35.00 x 3 hours 105.00 
Tractor 50.00 x 3 hours 150.00 
Compressor 8.75 x 3 hours 26.25 
Mixer 3.00 x 3 hours 9.00 
Backhoe 120.00 x 3 hours 360.00 
Compactor 2 § 8.75 x 3 hours 52.50 
Trailer (Flatbed) 2 @ 37.00 x 3 hours 222.00 
Roller 38.00 x 3 hours 114.00 
Sweeper 16.00 x 3 hours 48.00 
1,668.75 
Claim 13 
Labor 
Superintendent 30.00 x 6 hours $ 180.00 
Engineer 23.60 x 6 hours 141.60 
Foreman 4 men § 25-70 x 6 hours 616.80 
Labor (serai-skilled) 14 men § 16.10 x 6 hours 1,352.40 
Operator 3 men § 23.60 x 6 hours 424,,80 
Driver 19-30 x 6 hours 115..80 
Mechanic 23.60 x 6 hours 141.60 
2,973."M 
Equipment 
Pickup 4x4 3 § 13.00 x 6 hours 234.00 
Loader 2 § 40.00 x 6 hours 480.00 
Truck (Dump) 2 § 25.00 x 6 hours 300.00 
Truck (Water) 25.00 x 6 hours 150.00 
Backhoe 35-00 x 6 hours 210.00 
Tractor 50.00 x 6 hours 300.00 
Compressor 8.75 x 6 hours 52.50 
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Mixer 3.00 x 6 hours 18.00 
Backhoe 120.00 x 6 hours 720.00 
Compactor 2 § 8.75 x 6 hours 105.00 
Trailer (Flatbed) 2 @ 37.00 x 6 hours 444.00 
Roller 38.00 x 6 hours 228.00 
Sweeper 16.00 x 6 hours 96.00 
3,337.50 
Claim 14 
Labor 
Superintendent 30.00 x 4.5 hours $ 135.00 
Engineer 23.60 x 4.5 hours 106.20 
Foreman 4 men & 25-70 x 4.5 hours 462.60 
Labor (semi-skilled) 14 men @ 16.10 x 
4.5 hours 1,014.30 
Operator 3 men @ 23.60 x 4.5 hours 318.60 
Driver 19.30 x 4.5 hours 86.85 
Mechanic 23.60 x £.5 hours 106.20 
2,229.75 
Equipment 
Pickup 4x4 3 § 13.00 x 4.5 hours 175.50 
Loader 2 @ 40.00 x 4.5 hours 360.00 
Truck (Dump) 2 @ 25.00 x 4.5 hours 225.00 
Truck (Water) 25-00 x 4.5 hours 112.50 
Backhoe 35.00 x 4.5 hours 157.50 
Tractor 50.00 x 4.5 hours 225.00 
Compressor 8.75 x 4.5 hours 39.38 
Mixer 3.00 x 4.5 hours 13.50 
Backhoe 120.00 x 4.5 hours 540.00 
Compactor 2 § 8.75 x 4.5 hours 78.75 
Trailer (Flatbed) 2 § 37.00 x 4.5 hours 333.00 
Roller 38.00 x 4.5 hours 171.00 
Sweeper 16.00 x 4.5 hours 72.00 
2,503.13 
Claim 15 
Labor 
Superintendent 30.00 x 5.5 hours $ 165.00 
Engineer 23.60 x 5.5 hours 129.80 
Foreman 4 men § 25.70 x 5-5 hours 565.40 
Labor (semi-skilled) 14 men § 16.10 x 5-5 hours 1,239-70 
Operator 3 men § 23.60 x 5.5 hours 389.40 
Driver 19.30 x 5.5 hours 106.15 
Mechanic 23.60 x 5.5 hours 129.80 
2,725.25 
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Equipment 
Pickup 4x4 3 § 13.00 x 5.5 hours 214.50 
Loader 2 § 40.00 x 5.5 hours 440.00 
Truck (Dump) 2 § 25.00 x 5.5 hours 275.00 
Truck (Water) 25-00 x 5.5 hours 137.50 
Backhoe 35.00 x 5.5 hours 192.50 
Tractor 50.00 x 5.5 hours 275.00 
Compressor 8.75 x 5.5 hours 48.13 
Mixer 3.00 x 5-5 hours 16.50 
Backhoe 120.00 x 5.5 hours 660.00 
Compactor 2 § 8.75 x 5.5 hours 96.25 
Trailer (Flatbed) 2 § 37.00 x 5.5 hours 407.00 
Roller 38.00 x 5.5 hours 209.00 
Sweeper 16.00 x 5.5 hours 88.00 
"37059738 
Claim 16 
Labor 
Superintendent 30.00 x 4 hours $ 120.00 
Engineer 23.60 x 4 hours 94.40 
Foremen 4 men § 25.70 x 4 hours 411.20 
Operator 3 men § 23.60 x 4 hours 283.20 
Labor (semi-skilled) 12 men § 16.10 x 4 hours 772.80 
Mechanic 23.60 x 4 hours 94.40 
1,7 T O O 
Equipment 
Pickup 4x4 3 § 13.00 x 4 hours 156.00 
Loader 2 @ 40.00 x 4 hours 320.00 
Truck (Dump) 25.00 x 4 hours IOC.00 
Truck (Water) 25.00 x 4 hours 100.00 
Backhoe 35.00 x 4 hours 140.00 
Tractor 50.00 x 4 hours 200.00 
Compressor 8.75 x 4 hours 35.00 
Mixer 3.00 x 4 hours 12.00 
Backhoe 120.00 x 4 hours 480.00 
Compactor 2 § 8.75 x 4 hours 70.00 
Trailer 2 § 37.00 x A hours 296.00 
Roller 38.00 x 4 hours 152.00 
Sweeper 16.00 x 4 hours 64.00 
2,125.00 
DELAYS CAUSED BY EXTRA WELDS 
1 Foreman 
1 Operator 
3 Laborors 
(semi-ski l led) 
Equipment: 
Backhoe 
Compressor 
Wacker 
Truck (Dump) 
3 hours § 25.70 
3 hours § 23.60 
3 hours § 16.10 
3 hours § 40.00 
3 hours § 12.00 
3 hours S 16.00 
3 hours § 25.00 
$ 77.10 
70.80 
144.90 
292.80 
120.00 
36.00 
48.00 
75.00 
279.00 
$571.80 
$571.80 x 52 extra welds $29,733.60 
Equipment Standby 
Pickup (3) 
Backhoe 225 
Backhoe 500C 
Loader 644 (2) 
Water Truck 
Rollers (3) 
Compactor (2) 
Flatbed Truck 
Dump Truck (2) 
Compressor (2) 
Grader Cat 14 
Charged 
301 
90 
75 
164 
67 
274 
80 
31 
136 
106 
68 
me to December 2, 1983 
Planned Difference Rate Claim 
306 5 48. 240 
102 12 640. 7,680 
102 27 171. 4,617 
204 40 213. 8,520 
102 35 133. 4,655 
306 32 171. 5,472 
204 124 85. 10,540 
102 71 96. 6,816 
204 68 133. 9,044 
204 98 64. 6,272 
102 34 293. 9,962 
73,818 
Ortega/RU Co. .struction 
General "Contractors, MBE, 
P.O. Box 327, Bountiful, Utah 84010 
Phone (801)295-7902 
February 15, 1984 
James Constructors 
P.O. Box 25726 
Salt Lake City, Utah 84125 
Claims for Payment of Additional Work 
thru December 2, 1983 r" 
The Terminal Park Water Transmission Pipeline Extension, Project 
No. 35-4184 has suffered delays and setbacks that have caused 
Ortega/RU Construction additional work. 
Ortega/RU Construction bid this Subcontract according to the 
time schedule of the General Contractor, based upon a pipeline-
progress of 300 1ft per working day and further based upon avail-
ability of owner furnished materials when required. 
The work was to be completed during 1983. The concrete stations 
were to be built around installed pipe and fittings. The planned 
pace was to be about one new concrete station every other week. 
Personnel, equipment, form-panels and all other construction re-
quirements were on hand when needed. 
Actual progress was-only about half of planned progress and owner-
furnished materials were often not available when needed. 
CLAIM NO. 1 - Moving Station Locations 
Unknown subsurface conditions, a late start because of right-
of-way problems and late deliveries of fittings, valves etc. 
to the owner caused the slow progress. These causes were beyond 
the control of the subcontractor. To mitigate the damages suffered, 
Ortega/RU Construction had to construct six of ten stations pior 
to pipe installation. Three of these stations were formed as staked 
by the City, but just before placing the concrete, directions were 
given to move the forms,.rebar and base gravel by several feet to 
accommodate line changes. The cost of this additional work is as 
tabulated: 
1-1. Move 5th S./Guardsm. V-Sta 1,710.77 
1-2. Move T.P. Res. two stations 2,472.66 
Sunnyside Ave. Station had to be turned around and re-excavated 
George Ortega 
General Manager 
Werner A. Ruemmele 
Chief Engineer 
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Claims for Payment of Additional Wrok Continued 
because of interference by a sewer line; and the sewer had to be 
replaced by a ductile iron line: 
1-3. Sunnyside, re-excavate, replace sewer 4,156.94 
TOTAL CLAIM NO. 1 $ 8,34C 
CLAIM NO. 2 - Blockouts in Station Walls 
Round Blockouts were installed at 5th S. Valve Station (3 ea.), 
5th S. Brick Cond. Station (2 ea.), Sunnyside (1 ea.), 13th S/21 E 
(3 ea.), Terminal Park Valve Station (2 ea.) and Meter Station 
(2 ea.). These 13 Blockouts cost: 
2-1. Blockouts (§163.24 13 ea. 2,122.12 
After the pipe installation, so far only two have been dry-
packed around the pipe collar: 
2-2. Drypack around pipe 3 ea. (2124.28 372.84 
TOTAL CLAIM NO. 2 2,494 
CLAIM NO. 3 - Excessive Fixed Cost for Equipment, Office, Yard 
The project was started by Subcontractor in July 1, 1983 and only 
63% completed on December 2, 1983. Of the 140 Calendar days worked, 
only 88 (or 63%) can be considered as required if the progress had 
been as anticipated. The balance of 52 calendar days is excessive 
time for fixed cost of general equipment ownership, overhead and other 
fixed costs. For crane ownership the respective time was from Sept. 
26, 1983 thru Dec. 2, 1983, for 68 calendar days actual, 43 calendar 
days required to do the work, or 25 calendar days excessive time. 
The excessive fixed costs are tabulated on the basis of 305 hours for 
general equipment, yard and office and 146 hours for the crane. 
3-1. General Equipment 2,531.50 
3-2. Form Panels and Hardware 1,917.19 
3-3. 45 Ton Truck-Crane 14,595.62 
3-4. Yard and Office 1,903.00 
TOTAL CLAIM NO. 3 20,947 
CLAIM NO. 4 - Owner-furnished Materials 
Subcontractor was required to purchase materials which were to be 
Owner furnished according to Addendum No. 1 of the Contract. 
4-1. See tabulation 
TOTAL CLAIM NO. 4 6,912 
TOTAL CLAIMS thru December 2, 1983 $38^694 
Extra Work - December 2, 1983 to February 19, 1984 
$ 1,829-17 12/6/83 - Sewer lateral repair 1407 South 2100 East 
due to insufficient clearance of water line. 
1,380.74 12/7/83 - Filled sinkholes Foothill and 2100 East, 
1300 South 2100 East, 2100 East between 1300 South 
and 1700 South, 1700 South and 2100 East, Wilson 
and 2300 East, Redondo and 2300 East. 
1,991.13 12/9/83 - Extended crossing at Redondo and 2300 East, 
excavated saturated fill between 95+00 and 97+00 
and replaced with import. 
47.20 12/14/83 - Cleaned gutters 2100 East and 2300 East. 
2,027.93 12/16/83 - Cold patched approximately 75 feet at 
St. Marys and 2100 East. 
840.90 12/19/83 - Pumped structure at 1300 South and 
excavated sewer line at 2195 East Wilson. 
611.48 12/20/83 - Finished excavating for sewer crushed 
due to insufficient clearance of water line. 
4,302.71 12/21/83 - Cold patched 2100 South and Nevada, 
1700 South and 2100 East, Wilson and 2300 East, 
Redondo and 2300 East and barricade rental. 
1,128.80 12/22/83 - Select fill to 1492 South 2100 East and 
1350 South 2100 East and snow removal Parleys Way. 
352.50 12/24/83 - Snow removal Parleys Way. 
300.00 12/29/83 - Snow removal for city crew. 
707.40 1/10/84 - Cold patched Foothill and 2100 East, Yale 
and 2100 East, Redondo and 2300 East, 2100 South 
and Nevada and ice removal 1300 South and 2100 East. 
352.50 1/13/84 - Pumped structure at 1300 South for city 
inspection. 
300.00 1/17/84 - Pulled city valve truck to 36" valve. 
1,304.91 1/23/84 - Cold patched Foothill and 2100 East, 
Redondo and 2300 East, 2100 South to Texas and 
part of Texas. 
586.30 1/24/84 - Cold patched Foothill and 2100 East, 
Redondo and 2300 East, 2100 South and Nevada and 
Texas. 
Page Two 
1,493-00 1/27/84 - Cold patched 1300 South and 2100 East, 
1322 South 2100 East, 1400 South 2100 East and 
between Stations 134+00 and 137+00. 
1,000.90 2/2/84 - Cold patched 1700 South and 2100 East, 
Redondo and Nevada, 2300 East 1900 South and 
chuck holes on 2100 East. 
160.80 2/9/84 - Sandbagged at 500 South to protect bank. 
948.80 2/15/84 - Cold patched Redondo and 23C0 East and 
sink and chuck holes. 
559-24 2/16/84 - Cold patched at 1700 South 2100 East 
and Foothill and 2100 East. 
$22,315-50 
December 6, 1983 
Labor 
Foreman 2 x 25.(0 x 8 $ 411.20 
2 x 38.55 x 1/2 38.55 
Mechanic 23.60 x 8 188.80 
35.40 x 1/2 17.70 
Labor (semi-skilled) 16.10 x 8 128.80 
24.15 x 1/2 12.08 
Driver 18.20 x 8 145.60 
27.30 x 1/2 13.65 
956.38 
Equipment 
Backhoe 32.00 x 8.5 
Loader 40.00 x 8.5 
Truck (Dump) 25-00 x 8.5 
272. 
340. 
212. 
.00 
.00 
.50 
824.50 
Material 
10' of 4" Cast Iron @ 3.69/ft 36.90 
2-4" Cast to Clay Couplers § 5.69 11.38 
48.28 
$1,829.16 
December 7, 1983 
Labor 
Driver 18.20 x 8 $ 145.60 
27.30 x 2 54.60 
Labor (semi-skilled) 16.10 x 8 128.80 
24.15 x 2 48.30 
Mechanic 23.60 x 8 188.80 
35-40 x 2 70.80 
636.90 
Equipment 
Truck (Dump) 25.00 x 10 250.00 
Material 
14.15 tons cold mix 0 34.90 493.84 
$1,380.74 
December 9, 1983 
Labor 
Driver 18.20 x 8 $ 145.60 
27.30 x 2.5 68.25 
Labor 16.10 x 8 128.80 
24.15 x 2.5 60.38 
Foreman 25.70 x 8 205.60 
608.63 
Equipment 
Truck (Dump) 25.00 x 10.5 262.50 
Backhoe 32.00 x 8 256.00 
2 contract trucks § 54.00 x 8 864.00 
~332.50 
$1,991.13 
December 14, 1983 
Labor 
Engineer 23.60 x 2 $ 47.20 
December 16, 1983 
Labor 
Superintendent 30.00 x 8 $ 240.00 
45.00 x 1 45.00 
Driver 18.20 x 8 145.60 
27.30 x 1 27.30 
Labor (semi-skilled) 16.10 x 8 128.80 
24.15 x 1 24.15 
610.85 
Equipment 
Loader 40.00 x 9 360.00 
Truck (dump) 25.00 x 9 225.00 
Trailer (flatbed) 18.00 x 9 162.00 
747.00 
Material 
19.2 tons cold mix § 34.90 670.08 
December 19, 1983 
Labor 
Superintendent 30.00 x 8 
Labor (semi-skilled) 2 x 16.10 x 
Engineer 23.60 x 8 
$2,027.93 
$ 240, 
257. 
188, 
.00 
.60 
.80 
686.40 
Equipment 
3" Water pump 6.00 x 2 12.00 
Backhoe 32.00 x 2.5 80.00 
Truck (dump) 25.00 x 2.5 62.50 
154.50 
$ 840.90 
December 20, 1983 
Labor 
Superintendent 30.00 x 4 $ 120.00 
Foreman 25.70 x 4 102.80 
Labor (semi-skilled) 16.10 x 4 64.40 
287.20 
Equipment 
Backhoe 32.00 x 4 
Truck (dump) 25.00 x 4 
Compressor 12.00 x 4 
276.00 
Material 
10T of 4" Cast iron pipe § 3.69/ft. 36.90 
2-4" cast to clay couples § 5.69 11.38 
48.28 
128. 
100, 
^ 8 . 
.00 
.00 
.00 
$ 611.48 
December 21, 1983 
Labor 
Superintendent 30.00 x 8 $ 240.00 
Labor (semi-skilled) 16.10 x 8 128.80 
Engineer 23.60 x 8 188.80 
Equipment 
Loader 40.00 x 8 
Truck (dump) 25.00 x 8 
557. 
320. 
200. 
.60 
.00 
.00 
520.00 
Material 
Cold mix 27-25 tons §34.90 951.03 
Barricade Rental 2,274.08 
3,225.11 
$4,302.71 
December 22, 1983 
Labor 
Superintendent 30.00 x 8 $ 240.00 
Labor (semi-skilled) 16.10 x 8 128.80 
368780 
Equipment 
14-Patrol 55.00 x 8 
Loader 40.00 x 8 
December 24, 1983 
Labor 
Superintendent 30.00 x 3 
Equipment 
14-Patrol 55-00 x 1.5 
Backhoe 120.00 x 1.5 
January 10, 1984 
$1 
440, 
320. 
760. 
, 128 . 
.00 
.00 
.00 
.80 
$ 
$ 
90. 
82. 
180. 
262. 
352. 
.00 
.50 
.00 
.50 
.50 
December 29, 1983 
Labor 
Superintendent 30.00 x 2 $ 60.00 
Equipment 
Backhoe 120.00 x 2 240.00 
$ 300.00 
Labor 
Superintendent 30.00 x 4 $ 120.00 
Labor (serai-skilled) 16.10 x 4 64.40 
Engineer 23.60 x 4 94.40 
2713780 
Equipment 
Backhoe 32.00 x 4 128.00 
Flatbed dump 18.00 x 4 72.00 
200.00 
Material 
Cold mix 6.55 tons § 34.90 228.60 
$ 707.40 
January 13, 1984 
Labor 
Superintendent 30.00 x 3 $ 90.00 
Foreman 25.70 x 3 77.10 
Labor (semi-skilled) 2 x 16.10 x 3 96.60 
Engineer 23.60 x 3 70.80 
334.50 
Equipment 
3" water pump 6.00 x 3 18.00 
January 17, 1984 
January 23, 1984 
January 24, 1984 
$ 352.50 
Labor 
Superintendent 30.00 x 2 $ 60.00 
Equipment 
Backhoe 120.00 x 2 240.00 
$ 300.00 
Labor 
Superintendent 30.00 x 8 $ 240.00 
Engineer 23.60 x 8 188.80 
Labor (semi-skilled) 16.10 x 8 128.80 
557.60 
Equipment 
Backhoe 32.00 x 8 256.00 
Truck (dump) 25.00 x 8 200.00 
456.00 
Material 
Cold mix 10.9 tons @ 34.90 380.41 
$1,394.01 
Labor 
Superintendent 30.00 x 5 $ 150.00 
Labor (semi-skilled) 16.10 x 5 80.50 
Engineer 23.60 x 3 70.80 
301.30 
Equipment 
Truck (dump) 25.00 x 5 125.00 
Backhoe 32.00 x 5 160.00 
285.00 
January 27, 1984 
Labor 
Superintendent 30.00 x 5 $ 150.00 
Labor (serai-skilled) 16.10 x 5 80.50 
Engineer 23.60 x 5 118.00 
348.50 
Equipment 
Truck(dump) 25.00 x 5 125.00 
14-Patrol 55.00 x 5 275.00 
Backhoe 32.00 x 5 L60.00 
560.00 
Material 
Cold mix 6,75 tons § 34.90 584.50 
$1,493.00 
February 2, 1984 
Labor 
Superintendent 30.00 x 7 $ 210.00 
Labor (semi-skilled) 16.10 x 7 112.70 
322770 
Equipment 
Backhoe 32.00 x 7 224.00 
Truck (dump) 25-00 x 7 175.00 
399700 
Material 
Cold mix 8.00 tons @ 34.90 279.20 
$1,000.90 
February 9, 1984 
Labor 
Superintendent 30,00 x 3 $ 90.00 
Engineer 23.60 x 3 70.80 
February 15, 1984 
$ 160.80 
Labor 
Superintendent 30.00 x 6 $ L80.00 
Engineer 23-60 x 6 L41.60 
321.60 
Equipment 
Flatbed 18.00 x 6 108.00 
Loader 40.00 x 6 240.00 
348.00 
Material 
Cold mix 8 tons § 34.90 279.20 
February 16, 1984 
$ 948.80 
Labor 
Superintendent 30.00 x 4 $ 120.00 
Engineer 23.60 x 4 94.40 
214.40 
Equipment 
Backhoe 32.00 x 4 128.00 
Flatbed dump 18.00 x 4 72.00 
200.00 
Material 
Cold mix 4.15 tons § 34.90 144.84 
$ 559.24 
$22,315.50 
Equipment Standby Time - December 2, 1983 to February 19, 1984 
Pickup (3) 
Backhoe 225 
Backhoe 500C 
Loader 644 (2)-
Water Truck 
Flatbed Truck 
Dump Truck (2) 
Compressor (2) 
Grader Cat 14 
Charged 
-
2 
13 
5 
-
2 
15 
-
5 
Planned 
126 
42 
42 
84 
42 
42 
84 
84 
42 
Difference 
126 
40 
29 
79 
42 
40 
69 
84 
37 
Rate 
48. 
640. 
171. 
213. 
133. 
96. 
133. 
64. 
293. 
Claim 
6,048 
25,600 
4,959 
16,827 
5,586 
3,840 
9,177 
5,376 
10,841 
$88,254 
Key Personnel Standby Time-December 2, 1983 to February 19, 1984 
R. Washburn 80 hours @ $30.00 $ 2,400.00 
B. Erickson 80-16 = 4 hours § 25.70 1^644.80 
B. Erickson 344-84 = 260 hours § 30.00 7,800.00 
A. Hart 424-50 = 374 hours § 23.60 8,826.40 
$20,671.20 
P.O. Box 25726-84125 
3765 West 2100 South 
Salt Lake City, Utah 84120 
(801) 973-9212 
3ENERAL 
^NTRACTORS' 
February 10, 1984 
Salt Lake City Corporation 
Engineering Division 
Room 401, City & County Building 
Salt Lake City, UT 84111 
ATTENTION: Max G. Peterson P.E. 
City Engineer 
Dear Mr, Peterson 
First let me take the opportunity to thank you and your staff for the 
time during the meeting February 10, 1984, discussing restart of the 
Big Cottonwood Conduit Extension Terminal/Park Transmission Pipeline. 
As a result of this meeting and your direction, James Constructors, 
Inc. will accomplish the following subject to authorization by Mr. 
Tim Doxey for James Constructors to use imported backfill, contract 
item 42. 
James Constructors will restart construction at approximately Station 
211 + 00 and work to Station 219 + 21, the tie-in to the existing 
48 inch line. This restart will be February 14, 1984 or as soon 
thereafter as weather permits. At the end of each day, or on week-
ends, no more than 20 feet of trench will be left uncovered. The 
trench on Parleys Way Frontage Road will be given a permanent 
surface when weather permits. 
Simultaneously, areas of concern by the City Engineers' Office will 
be repaired again using imported backfill contract item 42 per Mr. 
Doxeyfs approval. These areas include 2100 East between 1200 South 
and 1500 South, 2100 East and Wilson (1788 South), 2300 East between 
Wilson and Redondo, and the manhole at 2325 East 2000 South. 
James Constructors will then move back to approximately Station 25 + 00 
and proceed to Foothill Drive and Sunnyside Avenue. Your office will 
be advised prior to crossing Sunnyside Avenue per your instructions. 
Page Two 
We appreciate and agree with your comment that many of the problems 
we have experienced in the past on this project, will be avoided in 
the future if James Constructors receives timely comments and decisions 
from the city. 
Again, thank you for your time and consideration. If you have any 
questions, please contact the undersigned. 
Yours very truly 
dt 
cc: Tim Doxey 
EXHIBIT 3 
any and all facts and identify any and all documents or com-
munications upon which the defendant bases the allegations set 
forth in paragraph 14 of its verified complaint that SLCC has 
failed to negotiate defendant's claim for extra work in good 
faith. 
ANSWER: Salt Lake Cizy has never given a response to 
James as to why they will not pay the claim for extra work. James 
believes that Salt Lake City acted in bad faith by deciding to 
remove James from the job rather than honor the claim for extra 
work. The decision to remove James from the job was made prior to 
and regardless of James1 efforts to cure any alleged deficiencies 
in the contract work. 
INTERROGATORY NO. 64: Please set forth with specificity 
any and all facts and identify any and all documents or com-
munications upon which defendant bases its claim for extra expen-
ses on the SLCC project as set forth in paragraph 14 of 
defendant's verified complaint. 
ANSWER: Attached as Exhibit 2 to these Answers are the 
following documents: 
a) Letter dated February 10, 1984, from James to the 
City Engineer; 
b) Letter dated February 16, 1984, from James to the 
Public Utilities Department; 
c) Letter dated March 7, 1984, from James to the Public 
- ?? -
Jtilities Department; and 
d) Letter dated March 16, 1984, from James to the 
Public Utilities Department. 
The attached exhibits set forth all itemizations for 
*xtra work claimed. 
INTERROGATORY NO. 65: Please set forth with specificity 
m d detail an itemization of the amount used in arriving at the 
figure of 3526,843.08 as alleged extra expenses set forth in 
paragraph 14 of defendant's verified complaint. 
ANSWER: See answer to Interrogatory 64. 
INTERROGATORY NO. 66: Please set forth with specificity 
my and all facts and all documents or communications upon which 
iefendant bases its answer to Interrogatory No. 65. 
ANSWER: See answer to Interrogatory 64. 
INTERROGATORY NO. 67: Please state whether defendant's 
rontention that SLCC's actions were the cause of any extra expen-
ses allegedly incurred by defendant on the SLCC project, and if 
>o, please set forth with specificity any and all facts and iden-
:ify any and all documents or communications upon which defendant 
>ases such contention. 
ANSWER: See answer to Interrogatory 64. 
INTERROGATORY NO. 68: Please state with specificity any 
md all facts and identify any and all documents or communications 
>n which defendant bases its allegations set forth in paragraph 15 
EXHIBIT 4 
12. Set forth the amount which you contend James 
would have expended in completing the remaining portion of the 
pipe line project and identify all documents and set forth all 
facts upon which you base such amount. 
ANSWER: James is unable to respond to this interro-
gatory in that any such response involves speculation. 
Variables which developed leading to cessation of work all 
affect future costs which would have been involved to have 
completed the project. 
13. Set forth the amount which you content James 
would have expended in correcting defects in the project 
worked on by James and identify all documents and set forth 
all facts upon which you base such amount. 
ANSWER: Refer to answer to Interrogatory 12. 
14. Set forth the amount of profit realized by 
James Constructors on that portion of the subject pipe-line 
project worked on by James Constructors as of April 16, 1984 
and identify all documents and set forth all facts upon which 
you base such amount. 
ANSWER: None. 
15. Set forth the amount of any lost profits which 
James claims in this lawsuit as a result of the termination of 
James from the subject pipe line project and identify all 
documents and set forth all facts upon which you base such 
amount. 
ANSWER: Refer to claims submitted by James to Salt 
Lake City. Copies of said claims are attached to the previous 
Answers to Interrogatories. The amount set forth in the claim 
delineates reimbursement of costs and lost profits. 
16. State whether James or Industrial claim or 
allege that any of the bedding and/or backfill materials used 
in the subject pipeline and construction project were suitable 
for use under the specifications of the project and state the 
times, dates and specific locations on the project where such 
materials were used. 
ANSWER: James and Industrial claim that bedding and 
backfill materials are suitable at such locations where import 
materials were used. Said locations have been previously 
identified for Salt Lake City. 
17. State whether James or Industrial claim that 
James should have used any import material for bedding and/or 
backfill in the pipeline, and if so, state the times, dates 
and specific locations on the project when such materials 
should have been used and whether or not import materials were 
used at each such location. 
ANSWER: James and Industrial claim that import 
bedding and backfill material should have been used throughout 
the entire pipeline. This is evidenced by the fact that all 
restoration work included import bedding and backfill material 
throughout the entire pipeline project. 
FXHTBIT <5 
J a m e s C • D n s t r \ i c t o r s I n :: ('' J a in, e s " ) h e r e b \ a m e i i :i s 2 t s 
answer to Interrogatory No . 53 of Sa 11 1 ake C11y ' s FIrst Set of 
Interrogatories as follows: 
I n t e r r o q a t o r v IN o . 5 3 : ? 1 e a s e s t: a t e , r > 1 e 11 1 e 1 J a m e s 
Constructors used any materials for bedding or backfill whi ;:h 
were not suitable for such use under the contract specifications 
and describe the circumstances for such use. 
Objection: This interrogatory calls : .  , '. *z:?.\ 
c o n e "I v.'-. i ".'n . 
Answer: Yes The bi 1] ) : of the natural soil excavated 
during the construction was c 1 ass i fied CL. This soi 1 :i s fine 
g r a i 1 1 e d . M o 1 e 11 1 a 1 1 5 C I b \< w e 1 g 1 11 p a s s e s t h r o u g h a 1 11 :> . 2 0 0 s 1 z e 
sieve. Fine grained silts, sands and clays are generally 
unsuitab 1 e f• Dr u s e as bedd i ng and/< Dr backf:i ] ] T1 1 i s 1:1 ate2: i a I was 
encountered and used by .James throughout the construction site on 
the express instructions of the Salt lake City engineer or his 
a u t h o r i z e d r e p r e s e n t a t i i; r e t c :i o 5 D . 
DATED this /_ day of June, 1987, 
CHRISTENSEN, JENSEN & POWELL, P C. 
A tt : ors 
